
Appendix A 

SSSTF Preliminary Cost Estimate Data 

design 
This appendix contains the data to provide a detailed cost estimate for the Preliminary (30%) 
of the SSSTF. 



Bechtel BWXT Idaho, LLC 

COST ESTIMATE SUPPORT DATA RECAPITULATION 

Project Title: STAGING, STORAGE, SIZING, AND TREATMENT FACILITY (SSSTF) 
Estimator: J. C. Grenz 
Date: October 24,200O 
Estimate Type: Title I 
File: 
Approved By: 

I. SCOPE OF WORK: Brief description of the proposed project. 

The facility is to provide storage, sizing, and treatment for mixed wastes at the INEEL. 
It is located between Lincoln Blvd. and the INTEC fence and south of the new substation. 
There are four areas included in this project. They are: 

l General site utilities and grading (13 acres) 
l Administrative building (4,000 sf) 
l Treatment building (4,400 sf) 
l Decon building (4120 sf) 

A. Sitework 
l Grading and paving , 
l Security fence (3,200 If) 
l Excavation and fill for structures and utilities 
l Underground utilities in INTEC 
l Underground utilities outside the INTEC fence 
l Utilities through “no-mat&land” are not included 

B. Concrete 
l Misc. yard concrete 
l Concrete structures 
l Storage pads 

C. Special coatings 
l Process Building 
l Decon Building 

D. Equipment 
l Stabilization equipment 

E. Mechanical 
l Piping and WAC for all buildings 
l HEPA filters in the Process and Decon Buildings. 
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F. Electrical 
l Main transformers and switchgear 
l Electrical in all structures 
l General area lighting 
l Grounding 

II. BASIS OF THE ESTIMATE: Drawings, Design Report, Engineers Notes and/or 
other documentation upon which the estimate is originated 

A. Title I drawings and process descriptions 
B. Block flow diagrams 
C. Conversations with design engineers 
D.. R. S. Means Construction Costs 
E. Richardson Estimating Standards 
F. Cat Handbook 
G. Blue Book Rental Rates 

III. ASSUMPTIONS: Conditions statements accepted or supposed true withoutproof of 
demonstration. An assumption has a direct impact on total estimated cost. 

A. Construction work to be performed in 2003. 
B. Work will not be broken up into small construction packages. Project will be 

awarded to one general contractor that is familiar with work at the INEEL. 
C. No third party inspection has been allowed for in the estimate. 
D. Work to be performed to NQA-1, quality level 3. 
E. No mobile equipment or roll-off boxes are included. + 
F. Work on the ICDF will not interfere with work on the SSSTF. 

‘. G. All utilities will be in place between the INTEC security fences (no-man’s land). 
H. No contaminated excavation will be encountered. 
I. Project will have a dedicated HP for the utility work inside INTEC. 
J. General Site 

1. All pipes to have 6’ of cover. 
2. All pipes to be sand bedded. 
3. All duct banks to have 2’ of cover. 
4. Site excavation/fill will be balanced. Fill material for the Process Facility will be 

borrow from the ICDF spoil pile. 
5. Area paving to be 4” thick. 
6. There are no storm drains. 
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K. Administrative Building 
1. Building will be a typical “pre-engineered” metal building. 
2. Suspended ceiling in building with some areas to be acoustical ceiling. 
3. Exterior wall is insulated and inside is covered with gypsum board. 
4. All gypsum board to be taped and painted. 
5. All floor to be carpeted except showers and restrooms. 
6. Shower rooms and restrooms to be tile 4’ up wall. 
7. Building to have a wet pipe sprinkler system. 

L. Treatment Building 
1. Building will be a non-typical structural steel frame with insulated siding and 

roofing. 
2. Building to have a HEPA filter system. 
3. Area over truck load-out to be raised concrete slabs. 
4. Areas around mixing trough to be reinforced with steel plate. 
5. Liquid admixture tanks to be insulated and heated. 
6. Dry admixtures to be moved with an “air slide” conveyor. 
7. Day tanks will be inside the treatment facility. 

M. Decon Building . 
1. Building will be a typical “pre-engineered” metal building. 
2. Building to have a dry pipe sprinkler system. 
3. Interior to be coated with an epoxy paint for decontamination. 
4. Electrical/Mechanical room to have heat and a fne rated wall. 
5. Sump and filter system to be in mechanical room. 
6. Discharge pipe to evaporation pond to be HDPE. 
7. Building to have a HEPA filter system. 

IV. CONTINGENCY GUIDELINE IMPLEMENTATION: The percentage used for 
* - contingency as determined by the contingency allowance guidelines can be altered to 

reflect the type of construction and conditions that may impact the total estimated cost; 

A 19% contingency on construction, which includes 10% of construction costs for 
management reserve, has been included in the estimate. This is within the acceptable 
range for an estimate at this stage of development. The following concerns were the 
primary drivers to arrive at this amount. 

A. In-plant utilities will be installed in contaminated areas and around existing utilities. 
B. Storage building slab requirements could be made more complicated and a special 

coating may be required. 
C., Treatment facility details are lacking. 
D. Decon building slab finish not called out. 
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E. Effects of NQA-1 will add a significant amount of paper work to the project, which 
will require additional people to process it. 

F. No information on container tracking equipment has been called out. 
G. No contingency has been included for DOE or Agency changes to the design. 

v. OTHER COMMENTSKONCERiVS SPECIFIC TO THE ESTIMATE: 

A. Costs on the detailed cost sheets are direct costs and do not include overhead, profit 
or escalation for the construction sub-contractor. 

B. Each major activities cost has been escalated to the midpoint of that activity on the 
summary sheets. 

C. Due to the short design time, this design package lacks some detail that would 
normally be included at this stage of the design. See section IV for concerns. 



Project Namr 
Staging, St0 iizing, and Treatment Facility 
Project Locatiot ,. NTEC 
Project Number: 2959-C 

ESTIMATE ELEMENT 

TEC Su, y Report 

Estimate Subtotal Escalation Continnency TOTAL 

Total Estimated Cost (TEC) 
8.93% 18.84% 

$11,243,331 $1,004,029 $2,307,129 $14,554,489 

Total Estimated Cost (TEC) 
8.93% 18.84% 

$11,243,331 $1,004,029 $2,307,129 $14,554,489 

Rounded TEC (Rounded to the nearest $ 10000) $14,550,000 

I I Remarks I 

Type of Estimate: 

Estimator: 

Checked By: 

Approved By: 

Title I 

J. C. Grew 

/I 

1NEEL 
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Project Name: Project Summary Report Client: R. L. Davison 
Staging, Sfofage, Sizing, and Tfeafmenf Facility 
Project Location: IN TEC 
Estimate Number:29594 

Prepared By: J. C. Grenz 
Estimate Type: TiNe I 

LEVEL 
1000 

1100 

1110 

3000 

3400 

3700 

4000 

4100 

5000 

5100 

5110 

6000 

6100 

6200 

9000 

9100 

9101 

9101.1 

9101.2 

9102 

CONSTRUCTION MANAGEMENT 

-CONSTRUCTION SUPERVISION (PI ENGINEERING 

-CONDUCT OF OPERATIONS/CONDUCT OF MAINTENANCE 

TITLE II DESIGN 

-DESIGN ACTIVITIES 

-COST ESTIMATE 

QUALITY ASSURANCE 

-QlJALIM ASSURANCE 

PROJECT MANAGEMENT 

-PM ADMINISTRATION 

--CONDUCT OF 0,PERATlONSlCONDUCT OF MAINTENANCE 

CONSTRUCTION AE SUPPORT 

-DISPOSITION OF FIELD PROBLEMS 

-VENDOR DATA REVIEW 

CONSTRUCTION 

-CONSTRUCTION SUBCONTRACTS 

--GENERAL CONDITIONS 

-GENERAL CONDITIONS 

--CONDUCT OF OPERATIONS/CONDUCT OF MAINTENANCE 

-SITEWORK 

Estimate Subtotal Escalation Contlnnencv Continqencv %  TOTAL 
$1,112,255 $99,324 $181,737 15.00% $1,393,316 

$975,208 $87,086 $159,344 15.00% $1,221,638 

$137,048 Sl2,238 $22,393 15.00% $171,679 

$1,645,646 $146,956 $268,890 15.00% $2,061,493 

$1,637,722 $146,249 $267,596 15.00% $2,051,566 

$7,924 5708 s1,295 15.00% $9,926 

$54,520 $4,869 $11,878 20.00% $71,267 

$54,520 54,869 Sll,878 20.00% $71,267 

$386,570 $34,521 $63,165 15.00% $484,264 

$379,044 $33,849 $61,934 15.00% $474,827 

$7,533 $673 $1,231 15.00% $9,437 

$151,758 $13,552 $16,531 10.00% $181,841 

$86,719 $7,744 $9,446 10.00% $103,909 

$65,039 $5,808 $7,085 10.00% $77,932 

$7,697,626 $687,398 $1,764,928 21.05% $10,149,956 

$7,697,629 $687,398 $1,764,928 21.05% SlO,l49,956 

$142,578 $12,732 $23,297 15.00% ‘$178.607 

$130,501 $11,654 $21,323 15.00% $163,477 

$12,077 $1.076 $1.973 15.00% $15,129 

$1,817,484 $144,440 5394.834 22.40°h $2,156,537 

INEEL 
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Project Name: Project Summary Report 
Staging, Storage, Sizing, and Treatment Facirify 
Project Location: INTEC 
Estimate Number:29594 

LEVEL 
9102.101 -General Site Work 

9102.102 -Out-of-Plant Utilities 

9102.103 -In-INTEC Utilitlies 

9102.104 -Truck Scale Ex &  Fill 

9102.201 -Admin Bldg Ex and Fill 

9102.401 -Treatment Building Excavation/Backfill 

9102.501 4econ Bldg Ex and Fill 

9103 -CONCRETE 

9103.102 -Out-of-Plant Concrete 

9103.103 -In-INTEC Concrete 

9103.104 -Truck Scale Concrete 

9103.201 -Admin Bldg Concrete 

9103.401 -Treatment Bldg Concrete 

9103.501 -Decon Bldg Concrete 

9104 -MASONRY 

9104.501 -Decon Bldg 

9105 --METALS 

9105.401 -Treatment Building Structural 

9105.501 -Decon Bldg Mist Steel 

9107 --THERMAL 8 MOISTURE PROTECTION 

9107.201 -Admin Bldg Insulation 

9107.401 -Treatment Bldg. Siding 8 Roofing 

Estimate Subtotal 
$1,136,551 

$307,988 

$138,169 

$6,503 

$6,498 

$13,532 

$6,222 

)1,826,002 

$803,720 

$167,175 

$119,356 

$105,761 

$553,716 

$76,274 

$3,639 

$3,639 

$244,228 

$231,014 

$13,214 

$157,980 

$9,366 

$148,612 

$27,503 

$12,338 

$581 

$580 

$1,208 

$556 

$163,062 

$71,772 

$14,929 

SlO.658 

$9,444 

$49,447 

$6,811 

$325 

$325 

f21,810 

$20,830 

$1,180 

$14,108 

$837 

$13,271 

INEEL 
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Escalation 
$101,673 

Client: R. L. Davison 
Prepared By: J. C. Grenz 
Estimate Type: Title / 

Continclency 
$186,034 

$57,034 

$130,942 

$2,479 

$3,185 

$13,266 

$1,694 

$443,571 

$96,304 

$32,779 

$39,004 

$16,433 

$241,265 

$15,786 

$951 

$951 

$93,113 

$68,075 

$5,038 

517,209 

$1,020 

$16,188 

Continqencv %  TOTAL 
15.00% $1,426,258 

17.00% $392,525 

87.00% $281,449 

35.00% $9,563 

45.00% $10,264 

90.00% $28,006 

25.00% $8,472 

22.30°A $2,432,636 

11 .OO% $971,796 

16.00% $214,883 

30.00% $169,018 

16.00% $133,638 

40.00% $844,428 

19.00% $98,872 

24.00X 64,915 

24.00% $4,915 

35.00% $359,150 

35.00% $339,718 

35.00% $19,432 

10.00% $189,296 

10.00% $11,225 

10.00% $178,072 
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Project Name: 
Staging, Storage, Sizing, and Treatment Facility 
Project Location: /NTEC 
Estimate Numbec2959-C 

Project Summary Report 

LEVEL 
9106 -DOORS 8 WINDOWS 

Estimate Subtotal Escalation 
$141,212 $12,610 

9106.201 -Admin Bldg Doors 

9108.401 -Treatment Bldg Dcora 

9108.501 -Decon Bldg Doors 

9109 -FINISHES 

9109.201 -Admin Bldg 

9109.401 -Treatment Bldg. Painting 

9109.501 --Dacon Bldg 

9111 -EQUIPMENT 

9111.104 -Truck Scale 

9111.401 -Treatment Bldg Eq 

9113 -SPECIAL CONSTRUCTION 

9113.101 --Container Tracking System 

9113.201 -Admin Building 

9113.501 --Decon Building 

9114 -CONVEYING SYSTEMS 

9114.401 -Treatment Bldg Conveyors 

9115 --MECHANICAL 

9115.201 -Admin Bldg 

9115.401 -Treatment Bldg Mech 

9115.402 -Treatment Bldg HVAC 

9115.501 -Decon Bldg 

INEEL 

10/25/2000 08:32:11 Success Estimating and Cost Management System Page No. 3 

$26,650 

$83,936 

$26,626 

$166,722 

$112,146 

$56,332 

$16,244 

$471,175 

$137,797 

$333,377 

$269,757 

$35,000 

$113,546 

$121,211 

$177,376 

$177,376 

$570,744 

$210,606 

$109,522 

$116,463 

$132,133 

$2,556 

$7,495 

$2,556 

$16,674 

$10,015 

$5,209 

$1,451 

$42,076 

$12,305 

$29,771 

$24,069 

$3,126 

$10,140 

$10,624 

$15,640 

$15,840 

$50,967 

$16,807 

$9,760 

$10,561 

$11,799 

Client: R. L. Davison 
Prepared By: J. C. Grenz 
Estimate Type: Title / 

Continclencv 
$12,306 

$2,497 

$7,314 

$2,495 

649,436 

$17,102 

$19,062 

$13,271 

$96,631 

$40,526 

$58,104 

$53,944 

$31,263 

$16.079 

$6,602 

$19,322 

$19,322 

$145,037 

$16,353 

$40,563 

$64,532 

$21,590 

Continqencv % TOTAL 
6.00% $166,126 

6.00% $33,705 

8.00% $98,746 

6.00% $33,677 

24.31% $252,632 

14.00% $139,263 

30.00% $82,603 

75.00% $30,966 

19.22% $611,662 

27.00% $190,631 

16.00% $421,252 

16.36% $347,790 

82.00% $69,366 

13.00% $139,765 

5.00% $138,637 

10.00% $212,536 

10.00% $212,538 

23.33% $766,749 

6.00% $247.766 

34.00% $159,865 

50.00% $193,596 

15.00% $165,522 



Project Name: Project Summary Report 
Staging, Storage, Sizing, and Treatment Faci/ity 
Project Location: /NTEC 
Estimate Number:2959-C 

LEVEL 
9116 -ELECTRICAL 

9116.101 

9116.102 

9116.201 

-General Site Electrical 

-Main Transformers and Switchgear 

-Admin Building 

9116.401 -Treatment Bldg. Elect 

9116.501 -Decon Building 

9190 --CONTRACTOR QUAUTY CONTROL 

9190.101 

9190.201 

--Contractor Quality Assurance 

--Contractor Quality Control 

GAPIF BBWI PF AND G&A 

Estimate Subtotal 
$605,955 

$326,312 

$245,206 

$51,096 

$153,022 

$30,325 

$1,062,796 

$777,692 

$304,906 

$194,944 

Escalation 
$71,972 

$29,140 

$21,896 

$4,563 

$13,665 

$2,706 

$96,694 

$69,466 

$27,226 

$17,408 

Client: ’ R. L. Davison 
Prepared By: J. C. Grenz 
Estimate Type: Title I 

Continaency Continaencv %  
$212,963 24.26% 

TOTAL 
$1,090,690 

$71,090 

$60,129 

20.00% 

30.00% 

$426,542 

$347,225 

$6,122 11 .OO% $61,761 

650,006 30.00% $216,693 

$5,616 17.00% $36,649 

$200,514 17.00% $1,360,006 

$144,051 17.00% S991,409 

$56,463 17.00% $366,597 

$0 0.00% $212,352 

Total SSSTF 30% $11,243,331 $1,004,029 $2,307,129 18.84% $14,554,489 

INEEL 
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Project Name: CONSTRUCTION DETAIL ITEM REPORT 
Staging, Storage, Sizing, and Treatment Facility 
Project Location: INTEC 
Estimate Numbec2959-C 

Client: R. L. Davison 
Prepared By: J. C. Grenz 
Estimate Type: Title / 

LEVEL OrglSubcontractor 
- 1100 CONSTRUCTION SUPERVISION &  ENGINEERING 

6340 

QTY Hr!3 Crew/Rate Labor Const Eqp 

U.C. per Wlc 40 E30' 3070.796 0 
65.00 2,600 $76.77 $199,602 so 

Matl SIC Other TOTAL 

3070.796 
$199,602 

3070.796 
S199,602 

3070.796 
$199,602 

3070.796 
$199,602 

34 
$176,600 

s8 
0 

so 0: 

So" 
0 0 

SO so 

Construction Coordinator or Manager 

6340 
Construction Engineer 

Quality 
6340 

6340 
ES&H 

6340 
Pool Account 

U.C. per Wk 
65.00 

40 E30 
2,600 S76.77 

3070.796 
S199,602 So” 

U.C. per Wk 
65.00 

40 E30 
2,600 $76.77 

3070.796 
$199,602 

3070.796 
$199,602 

0 
so 

0 0 0 
$0 $0 $0 

U.C. per Wk ,. 65.00 
40 E30 

2,600 $76.77 
0 

so Si s8 

U.C. per Hour 
5,200.oo 

1 CN-CMINTE 
5,200 534.00 S176,B: sx s: 

0 0 
so so 

Subtotal 
Sales Tax 
INEEL ORG Labor/Subcontractor Overheads 

Subtotal Estimate 
Escalation 
Contingency 

5975,206 so so so so $975,206 
so 
so dX 

so so to $0 
so SO so so 

S975,206 
$67,066 so so so SO $67,066 

$159,344 so so so so 5159,344 

-Total 1100 CONSTRUCTION SUPERVISION EL ENGINEERING 15,600 $1,221,636 so so so SO $1,22l,636 

767.7 
$766 

4222.347 
$4,222 

1919.249 
$1.919 

1535.399 
$1,535 

363.65 
$364 

363.65 
$364 

307.06 
$17,196 

307.06 
$17,196 

1 

- 1110 CONDUCT OF OPERATIONS/CONDUCT OF h!AlNTENANCE 
6340 U.C. per LOT 

FINALIZE HAZARDOUS PROFILE SCREENING CHECKLIST 
10 E30 
10 576.77 

767.7 
$766 

0 
$0 si s: 1 .oo 

1 .oo 

1.00 

6340 
Assemble Planning Team 

U.C. per Lot 

6340 
PREPARE SUPPORTING PROJECT DOCUMENTS 
Memo: Work Oder, Special Conditions, etc. 

6340 
Develop Initial JSA &  Input To Work Order 

U.C. per LOT 

U.C. per JSA 

6340 
APPROVE WORK ORDER - CM 

U.C. per LOT 

6340 
APPROVE WORK ORDER - S M E  

U.C. per S M E  

55 E30 
55 S76;77 

4222.347 
$4,222 

1919.249 
$1,919 

0 
$0 

S: 

s: s: 

25 E30 
25 $76.77 sx sx 

20 E30 
20 $76.77 

1535.399 
$1,535 

0 
SO 

0 
so ai 1.00 

1.00 

1 .oo 

56.00 

56.00 

5 E30 
5 $76.77 

363.65 
$364 

0 
so 

0 0 
$0 $0 

5 E30 
5 576.77 

363.65 
$364 

0 
SO s: 

0 
SO 

6340 
SCHEDULE WORK ON POD 

U.C. per Wks 4 E30 
224 $76.77 

307.06 
$17,196 

0 
so 

0 
so 500 

6340 
Project Continuous Surviellance (1 Hours I Day) 

UC. per Wks 
22: 

E30 
S76.77 

307.06 
s $17,196 sx s: 

* 0 
so 
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Project Name: 
Staging, Storage, Sizing, and Treatment Facility 
Project Location: I IVTEC 
Estimate Numberz2959-C 

CONSTRUCTION DETAIL ITEM REPORT 
: 

Client: ’ R. L. Davison 
Prepared By: J. C. Grenz 
Estimate Type: Title I 

LEVEL OrglSubcontractor QN 
- 1110 CONDUCT OF OPERATIONS/CONDUCT OF MAINTENANCE - 

6340 U.C. per EA 
OUTAGES 10.00 

Hrs Crew/Rate Labor Const Eqp 

20 E30 1535.399 
200 876.77 815,354 sx 

Mat1 s/c Other TOTAL 

0 0 
so s: so 

1535.399 
515,354 

6340 
SUBSURFACE INVESTtGATlON 

6340 
Update Work Control Package 

6340 
POST JOB REVIEW 

6340 
Work Order Closeout 

U.C. per EA 20 E30 1535.399 
10.06 200 $76.77 $15,354 sx 

U.C. per wks 4 E30 307.06 
56.00 224 $76.77 $17,196 s: 

U.C. per LOT 10 E30 767.7 
1.00 10 576.77 $768 s: 

UC. per Lot 10 E30 787.7 
1 .oo 10 $76.77 $768 

s: s: ox 
1535.399 

$15,354 

0 
s8 

0 307.08 
so so $17,196 

sx sx 
0 

so 
767.7 
8766 

0 0 
6X 

767.7 
SO so $768 

6340 
Work Package Lessons Learned Feed Back 

09401400 6340 Pool Account 

U.C. per LCil 24 E30 1642.479 
1 .oo 24 $76.77 $1,842 

UC. per Hours 1 CN-CMINTE 1,240.OO 1,240 $34.00 $42,1:: 

s: 
0 0 1842.479 

SO SO $1,842 

0 
$0 SX s: 542.1:: 

Subtotal 
Sales Tax 
INEEL ORG Labor/Subcontractor Overheads 

$137,048 so SO so so $137,048 
so SO SO so so so 
SO SO 60 so so SO 

Subtotal Estimate $137.048 
Escalation 
Contingency 

$12,238 SO so so $0 $12;238 
$22,393 so so so so $22,393 

-Total 1110 CONDUCT OF OPERATIONS/CONDUCT OF MAINTENANCE 2,476 $171,679 so so so so $171,679 

77.428 
s9,911 

77.428 
$183,504 

77.420 
$112,270 

77.428 
$37,165 

77.428 
$685,235 

77.428 
$131,627 

7 

- 3400 DESIGN ACTIVITIES 
Memo: Technical acff vities including calculations, (EDFs), Internal peer reviews, specifications, etc. 

6710 U.C. per hr 1 El1 
Agency 30% Meeting 128.00 128 877.43 

6710 U.C. per hr 1 El1 
Inc Agency Comments 2,370.OO 2,370 877.43 

8710 U.C. per hr 1 El1 
Treatability Studies/Stabilization 1.450.00 1,450 $77.43 

6710 U.C. per hr 1 El1 
Data Mgt Plan for Waste Tracking 480.00 480 877.43 

6710 U.C. per hr 1 El1 

77.428 
$9,911 

77.428 
$183,504 

77.420 
$112,270 

0 
$0 

sx 

sx SX 
0 

so 
0 

SO 

SX s: 

0 
SO 

si 
0 

SO 

0 
SO 

0 

77.428 
$37,165 s: 

0 
$0 

77.428 0 0 0 
Title II Plans 8 Specs 8,850.OO 8,850 s77.43 $685,235 so SO so so 

6710 U.C. per hr 1 El1 77.428 
Conf Mgt/Baselino ‘Y’tt 1,700.00 1,700 $7’ -- $131,627 SX 
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Project Name: 
Staging, Storage, Sizing, and Treatment Facility 
Project Location: /NTEC 
Estimate Numberz2959-C 

: 

CONSTRUCTION DETAIL ITEM REPORT . Client: R. L. Davison 
3. C. Grenz Prepared By: 

Estimate Type: Title 1 

LEVEL OrglSubcontractor QN HI3 Crew/Rate Labor Const Eqp Matl SIC Other TOTAL 
- 3400 DESIGN ACTIVITIES 

Memo: s Technical actWties including calculations, (EDFs), lntemal peer reviews, specifkations, etc. 
. 6710 U.C. per hr 1 El1 ,77.426 0 0 0 77.428 

Support ORB 90% Review 1‘700.00 1,700 $77.43 $131,627 S: so so so 8131,627 

6710 U.C. per hr 1 El1 77.428 
Si Si 

0 0 77.428 
Inc 99% Comments 1,920.OO 1,920 $77.43 5148,661 so so $148,661 

8710 U.C. per Hr 
10,600.00 

0.115 209 10.63 
s: . s: 

0 10.63 
Design Supervision Q 11.5% 2,139 s92.44 s197,723 so d ’ s197.723 

Subtotal 
Sales Tax 
INEEL ORG Labor/Subcontractor Overheads 

S1,637,722 so so so SO $1 e637.722 
so so $0 so 
so so so so 

Subtotal Estimate 
Escalation 
Contingency 

$1,637,722 
$146,249 so so so so 5146,249 
$267,596 SO so $0 so $267,596 

-Total 3400 DESIGN ACTIVITIES 20,737 $2,051,568 so so so so $2,051,566 

- 3700 COST ESTfMATE 
Memo: Estimating services durihg design. 

2240 
Cost Estimate -Title II I AFC 

U.C. per Lot 100 F22 6670.541 
1.00 100 $66.71 $6.671 

SX SX 6670.541 
$6,671 

2240 
Cost Estimating Management Support - 14% Of Estimating 
Total 

U.C. per Hr 0.14 201 12.535 
So0 SX 

12.535 
100.00 14 $89.54 $1,254 S1,254 

Subtotal 
Sales Tax 
INEEL ORG Labor/Subcontractor Overheads 

. s7.924 so 
f Oo 

so so $7,924 
so so 

so $0 SO 

Subtotal Estimate 
Escalation 
Contingency 

s7,924 
$708 

f Oo 
so SO $708 

s1,295 so so $1,295 

-Total 3700 COST ESTIMATE 114 S&926 so so so so $9,926 

- 4100 QUALITY ASSURANCE 
Memo: Ail Quality Engineering actions and Inspections-related actions that are required to plan and perform surveillance-related (oversite) activities during the execution and start-up 

phases of a project 
7260 U.C. per wk 10 T12 520.157 0 

Inspection and Overview 56.00 560 $52.02 $29,129 Si SO Si SX 

7260 U.C. per wk 5 T12 260.078 0 0 0 0 
Vendor Data Review and Field Problems 56.00 280 652.02 514,564 SO so so $0 

7260 U.C. per Ea 40 T12 2080.626 0 0 0 0 
Inspection Plan Preparation 1.00 40 $52.02 $2,081 SO 80 SO SO 
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520.157 
$29,129 

260.078 
$14,564 

2080.626 
$2,081 
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Project Name: 
Staging, Storage, Sizing, and Treatment Facility 
Project Location: INTEC 
Estimate Number:29594 

. . 
CONSTRUCTION DETAIL ITEM REPORT Client: R. L. Davison 

Prepared By: J. C. Grenz 
Estimate Type: Tit/e I 

LEVEL OrglSubcontractor QN HrS Crew/Rate Labor Con& Eqp Mat1 s/c Other 
- 4100 QUALITY ASSURANCE 

Memo: All Qualify Engineering actions and Inspections-related actions that are required to plan and perform survelllancerelated (oversite) activities during the execution and start-up 

TOTAL 

phases of a project 
7260 

Quality Assurance Supervision @  10% 
U.C. per Hr 0.1 203 9.939 9.939 

660.00 68 $99.39 $6,747 $6,747 

Subtotal 
Sales Tax 
INEEL ORG Labor/Subcontractor Overheads 

$54,520 $0 so so $0 $54,520 
$0 so $0 SO $0 
$0 $0 $0 $0 so 

Subtotal Estimate $54,520 
Escalation $4,869 $0 $0 $0 $0 $4,869 
Contingency $11,878 SO $0 $0 SO $11,676 

-Total 4100 QUAUTY ASSURANCE 968 $71,267 $0 SO $0 $0 $71,267 

- 5100 P M  ADMlNlSTRATlON 
6210 

Project Manager Cost 

2300 
Subcontract Administrator 

6210 
Project Management - Management Support - 10% Of P.M. 
Total 

’ U.C. per Wk 40 E30 3070.798 0 0 0 0 3070.798 
65.00 2,600 $76.77 $199,602 SO $0 SO $0 $199,602 

U.C. per wk 40 P21 2313.46 0 0 2313.46 
65.00 2,600 $57.84 $150,375 SO 

sx 
SO 

s: 
$150,375 

U.C. per Hr 0.1 204 11.18 0 0 11.18 
2,600.OO 260 $111.60 $29,067 so 50 $29,067 

Subtotal 
Sales Tax 
INEEL ORG Labor/Subcontractor Overheads . 

Subtotal Estimate 
Escalation 
Contingency 

$379,044 
$33,849 $0 $0 $0 SO $33,649 
$61,934 $0 $0 so $0 $61,934 

-Total 5100 P M  ADMINISTRATION 5,460 $474,827 $0 $0 $0 $0 

- 5110 CONDUCT OF OPERATlONSICONDUCT OF MAINTENANCE 
6200 U.C. per LOT 

ORIGINATE WCF 1 .oo 
4 E30 307.06 
4 $76.77 .$307 

b 
$0 

0 
$0 

FINALIZE HPSC 
8200 U.C. per LOT 40 E30 3070.798 0 0 0 

1 .oo 40 $76.77 $3,071 $0 $0 so 

6200 
Assemble Planning Team 

6200 
DETERMINE PLANNING LEVEL AND UPDATE WCF 

U.C. per Lot 10 E30 767.7 0 0 0 0 
1.00 10 $76.77 $768 so SO so $0 

U.C. per LOT 4 E30 307.08 0 0 0 
1 .oo 4 576.77 $307 $0 $0 $0 
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$474,827 

307.08 
$307 

3070.798 
$3,071 

767.7 
$766 

307.08 
$307 
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Project Name: 
Staging, Storage, Sizing, 
Project Location: /NTEC 
Estimate Numberz2959-C 

and Treatment Facility : 

CONSTRUCTION DETAIL ITEM REPORT Client: R. L. Davison 
Prepared By: .I. C. Grenz 
Estimate Type: 7X/e i 

LEVEL Org/Subcontractor QN Hrs Crew/Rate Labor Const Eqp Matl s/c Other TOTAL 
- 5110 CONDUCT OF OPERATIONS/CONDUCT OF MAINTENANCE - 

6200 UC. per LOT 30 E30 2303.099 0 2303.099 
PREPARE SUPPORTING HAZARDS PROJECT DOCUMENTATION 1.00 30 $76.77 $2,303 sx si si so $2,303 

6200 U.C. per LOT 10 E30 767.7 
POST JOB REVIEW 1.00 10 $76.77 $768 sx sx 

767.7 
$768 

6200 
Project Management - Management Support - 10% Of P.M. 
Total 

Subtotal 
Sales Tax 
INEEL ORG Labor/Subcontractor Overheads 

Subtotal Estimate 
Escalation 
Contingency 

$7,533 
$673 SO $0 so SO $673 

$1,231 so SO so SO $1,231 

-Total 5110 CONDUCT OF OPERATIONS/CONDUCT OF MAINTENANCE 98 $9,437 SO SO SO $0 . $9,437 

- 6100 DISPOSITION OF FIELD PROBLEMS 
6710 U.C. per wks 20 El1 1548.553 1548.553 

CID Support 56.00 1,120 $77.43 $86,719 s8 s8 $86,718 

Subtotal 
Sales Tax 
INEEL ORG Labor/Subcontractor Overheads 

$86,719 so so SO SO $86,719 
so SO SO so so so 
$0 SO $0 $0 $0 $0 

Subtotal Estimate 
Escalation 
Contingency 

$86,719 
. $7,744 $7,744 

$9,446 $9,446 

-Total 6100 DISPOSITION OF FIELD PROBLEMS 1,120 s103,909 so so so so $103,909 

- 6200 VENDOR DATA REVIEW 
6710 U.C. per wks 15 El1 1161.415 

Look over Vendor Data 56.00 640 877.43 $65,03S SX 
1161.415 

$65,039 

Subtotal 
Sales Tax 
INEEL ORG Labor/Subcontractor Overheads 

$65,03g so so so $65,039 
so so so SO 
so SO so $0 so 

Subtotal Estimate 
Escalation 
Contingency 

S65,039 
$5,608 $0 $0 $0 $5,808 
$7,085 so so $0 $7,085 

--Total 6200 VENDOR DATA REVIEW 840 S77,832 so so so so $77,932 
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CONSTRUCTION DETAIL ITEM REPORT 
. . 

Client: R. L. Davison 
Prepared By: .I. C. Grenz 
Estimate Type: Title I 

Project Name: 
Staging, Storage, Sizing, and Treatment Facility 
Project Location: /MEC 
Estimate Number:29594 

LEVEL OrglSubcontractor 
- 9101.1 GENERAL CONDITIONS 

GEN 
Supervision 

GEN 

Cal-Y HIS Crew/Rate Labor Const Eqp Matl SIC Other TOTAL 

U.C. per W 40 CN-SUPR 1600 0 0 0 0 1600 
56.00 2,240 $40.00 $89,600 so so so SO $89,600 

U.C. per Men 4 CN-IABR 128.32 0 0 0 0 126.32 
Training 

GEN 
Mobilization & Demobilization 

30.00 120 $31.58 $3,790 SO so so $0 $3,790 

U.C. per Lot CN-LABR 0 0 10000 10000 
1 .oo 0 SX SO so $10,000 $10,000 

Subtotal 
Sales Tax 
INEEL ORG labor/Subcontractor Overheads 

$93,390 SO so SO $10,000 $103,390 
so so 

t27,l:: so so $27,1:: 

Subtotal Estimate 
Escalation 
Continoencv 

$130,501 
$10,761 

fX 
so $893 $11,654 

$19,689 so $1,634 $21,323 

-Total 9101.1 GENERAL CONDITIONS 2,360 $150,951 $0 $0 SO $12,527 $163,477 

- 9101.2 CONDUCT OF OPERATIONS/CONDUCT OF MAINTENANCE 
GEN U.C. per Wks 4 CN-SUPR 160 0 0 0 160 

WORKABILITY WALKDOWN - 1 HRIDAY X JhORKERS X 4 DAY/WK 56.00 224 s40.00 $8,960 s: so so so $8,960 

GEN UC. per LOT 10 CN-SUPR 400 0 0 400 
POST JOB REVIEW 1.00 10 .’ $40.00 $400 so 

sx 
so $400 

Subtotal 
Sales Tax 
INEEL ORG Labor/Subcontractor Overheads 

S9,360 so SO $9,360 
so so so so 5 

$2,717 so so so so $2,717 

Subtotal Estimate 
Escalation 
Contingency 

-Total 9101.2 CONDUCT OF OPERATIONS/CONDUCT OF MAINTENANCE 

$12,077 
S1,078 so so so S1,078 
$1.973 so so so $1,973 

234 Sl5‘129 SO so SO SO $15,129 

- 9102.101 General Site Work 
GEN U.C. oer ac 540 885 0 0 0 1425 

Clearing/ Grubbing 
--_- . 

13.00 0 57,020 $11,505 so so so $18.525 

Cut/ Fill 

Asphalt 

6’ Perimeterr Fence 

GEN UC. per cy $13.00~ 1.65 0 0 2.65 
13,000.00 0 $21,450 so so $34,450 

GEN UC. per sf 0 0 
403,200.OO 0 si so 8604,eb;: so $604,8b;: 

GEN UC. per If 0.2 CN-IRON 0 27.2 
3,220.OO 644 843.50 

$28,:: $8,:: s51,5;: 
SO 587,584 * 
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Project Name: CONSTRUCTION DETAIL ITEM REPORT R. L. Davison 
Staging, Storage, Sizing, and Treatment Facility 
Project Location: lNTEC 
Estimate Number:29594 

Prepared By:. J, C. Grenz 
Estimate Type: Tjtle I 

: 

QTY LEVEL OrglSubcontractor 
- 9102.101 General Site Work 

GEN 

Hrs 

30 
120 

0.15 
75 

Crew/Rate Labor Const Eqp Mat1 SIC Other TOTAL 

2355 
59,420 

Sl .oo: 
0 0 

so so 
9.384 

S4.692 

0 0 0 
S61.3:: 

0 
so so so so $61.3:: 

1800 
$12.600 s8 

1800 
512,600 

SX 
2000 0 

$18.000 so 
2000 

S18,OOO 

54.8:: 

0 0 
so SlOJ~8 so 

10 
s10,100 

2.2 0 
S440 so si 

6.133 
S1.227 

U.C. per ea 

U.C. per If 

U.C. per If 

U.C. per ea 

U.C. per ea 

UC. per If 

CN-IRON 
$43.50 

1305 
$5.220 

CN-ELEC 5.384 
$35.89 52,692 

CN-SPRI 

400 
S1,600 

Sl.00~ 

650 
$2,600 20’ Gate 

Fence Grounding 
ELEC 

FP 
Underground Fire Pipe 

Fire Hydrants 
FP 

PIV Valves 
FP 

MECH 
U. G. Discharge Pipe 

U. G. Raw Water 
MECH 

U. G. Sewage Pipe 
MECH 

4.00 

500.00 

4,720.OO 0 

CN-SPRI 
7.00 0 

CN-SPRI 
9.00 0 

480.00 I 0 
CN-PIPE 

U.C. per If CN-PIPE 

U.C. per If 

1,010.00 

200.00 

0 

0.1 
20 

CN-PIPE 3.933 
$39.33 5787 

Si 

$00 

SX 

0 
so 

SX 
0 

so 

0 
so 

0 
so 

S: 

Subtotal $56,732 $43,605 S55,SSO 5711,660 so 5867,557 
Sales Tax so so 52,778 so so 52,778 
INEEL ORG Labor/Subcontractor Overheads $16,987 Sl2.788 $17,159 s221.303 so 5288,218 

Subtotal Estimate $1,138,551 
Escalation $6,581 S5,OSS $8,742 $63,314 so $101.673 
Contingency m ’ S12.042 59,214 $12,336 S152,441 so $188,034 

-Total 9102.101 General Site Work 859 $92,322 $70,643 $94,575 $1,168,717 SO Sl,426,258 

- 9102.102 Out-of-Plant Utilities 
GEN 

Trench Excavation 
U.C. per cy 1.25 0.95 0 

34,200.00 0 842,750 $32,490 sx SO 575.2% 

Trench BacktIt 
GEN U.C. per cy 0.65 0 3.15 

34,200.oo 0 S85,52d: 522,230 so s107,730 

Sand Bedding 
GEN U.C. per cy 0.65 13.15 

3,300.oo 0 58,;: 62,145 533,o:: 543,395 
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Project Name: 
Staging, Storage, Sizing, and Treatment Facility 
Project Location: /NT&X 
Estimate Numberz2959-C 

-. 
CONSTRUCTION DETAIL ITEM REPORT Client: R. L. Davison 

Prepared By: J. C. Grenz 
Estimate Type: Title I 

LEVEL OrgBubcontractor 
* - 9102.102 Out-of-Plant Utilities 

GEN 
Pull Boxes(handholes) 

QTY Hrs Crew/Rate Labor Const Eqp Mat1 S/C Other TOTAL 

U.C. per ea 160 600 0 660 
12.w 0 $2,160 $9:: $7,200 f”o SO $10,320 

Subtotal 5136,660 $57,625 $40,200 $0 $0 $236,665 
Sales Tax 
INEEL ORG Labor/Subcontractor Overheads 840,2:: 816.7:; 

$2,010 $0 so $2,010 
$12,254 $0 SO 569,293 

Subtotal Estimate 
Escalation 
Contingency 

-Total 9102.102 Outof-Plant Utilit ieS 

$307,988 
$15,977 $6,663 $4,864 $0 $27,503 
$33,131 $13,617 $10,086 SO $57,034 

0 $228,021 $95,091 $89,413 . $0 $0 $392,525 

- 9102.103 In-INTEC Utilltlies 
GEN 

Trench Excavation 
U.C. par cy 

7,500.oo 0 818.7%: $32.:;: 

Trench Backfill 
GEN U.C. per cy 4.95 1.25 

7500.00 0 $37,125 $9,375 $8 $48,:: 

GEN U.C. per cy 4.95 0 14.95 
Sand Bedding 570.00 0 $2,822 $0 85.7:: $8 $8,522 

GEN U.C. per ea 20 CN-tABR 631.6 500 0 0 0 1131.6 
Other Utility Support 4.00 80 . $31.58 82,526 $2,000 $0 $0 $0 $4,526 

Repair Asphalt 
GEN U.C. per sf 0 0 0 

5,oOO.oo 0 SO $0 sls.00~ $0 $15.00~ 

Subtotal 
Sales Tax 
INEEL ORG Labor/Subcontractor Overheads 

$61,223 $24,875 $5,700 $15,000 $0 $106,796 
$0 $265 $0 $285 

517,773 57.2:: $1,737 so $31,086 

Subtotal Estimate 
Escalation 
Contingency 

-Total 9102.103 In-INTEC Utllltlles 

$138,169 
$7,054 $2,866 $690 81.728 SO $12.338 

$74,864 $30,417 $7,318 $18,342 $0 s130;942 

80 $160,914 $65,380 $15,731 $39,425 $0 $281,449 

- 9102.104 Truck Scale Ex &  Fill 
GEN U.C. per cy 1.25 0.95 0 0 

Excavation 840.00 0 $1,050 $796 $0 $0 $l,E:: 

Backfill 
GEN U.C. per cy 0.65 0 3.15 

840.00 0 $546 sx $0 $2,646 

I 
t 
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Project Name: 
Staging, Storage, Sizing, and Treatment Facility 
Project Location: / fVTEC 
Estimate Numberz2954C 

CONSTRUCTION DETAIL ITEM REPORT’ Client: R. L. Davison 
Prepared By: J. C. Grenz 
Estimate Type: Title I 

LEVEL OrglSubcontractor 
- 9102.104 Truck Scale Ex &  Fill 

GEN 
Sand Bedding 

QTY Hrs Crew/Rate Labor Const Eqp Matl sic Other TOTAL 

U.C. per cy 2.5 0.65 10 0 13.1,s 
40.00 0 $100 $26 $400 SO So” 5526 

Subtotal 
Sales Tax 
INEEL ORG Labor/Subcontractor Overheads 

$3,250 $1,370 $400 so so $5,020 
SO 520 so so 320 

$943 $122 so so $1,463 

Subtotal Estimate 
Escalation 
Contingency 

$6,503 
$374 $158 548 so $561 

$1,599 $674 $207 SO $2,479 

-Total 9102.104 Truck Scale Ex &  Fill - 0 $6,167 S2,SOO $797 so so -$9,563 

- 9102.201 Admln Bldg Ex and Fill 
GEN 

Excavation 
U.C. per cy 1.25 0.95 

750.00 0 $936 s713 SX SX 

Backfill 

Sand Bedding 

GEN 

GEN 

UC. per cy 0.65 0 0 3.15 
750.00 0 5488 so so 82,363 

UC. per cy 0.65 10 0 0 13.15 
75.00 0 $49 5750 so so $986 

Subtotal 
Sales Tax 
INEEL ORG Labor/Subcontractor Overheads 

. $3.000 51,249 $750 so $4,999 

$8: 
$38 so $38 

$229 so so 81.462 

Subtotal Estimate 
Escalation 
Contingency 

$6,496 
$346 $144 $91 so so $580 

. $1,897 $790 $498 so so $3.185 

-Total 9102.201 Admln Bldg Ex and Fill 

- 9102.401 Treatment Building ExcavatlonlBackfill 
GEN 

Treatment Building Scraper Excavation 

GEN 
Treatment Building Hoe Ex. Labor 

OOE0930 GEN 
Case 590 Loader/Hoe 

0 $8,114 S2,545 Sl,805 so so $10,264 

U.C. per cy 1.65 0 
1,500.00 0 s1.50~ 52.475 so S: 

0 2.65 
so $3,975 

U.C. perhr 1 CN-EQMD 34.75 0 0 0 34.75 
40.00 40 534.75 s1,390 

$8 
SO so so $1,390 

U.C. per hr 1 OOE0930 26.68 So" 0 28.68 
40.00 40 $1,147 so $1,147 
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Project Name: 
Staging, Storage, Sizing, and Treatment Facility 
Project Location: i /UTEC 
Estimate Numberz2959-C 

CONSTRUCTION DETAIL ITEM REPORT Client: R. L. Davison 
Prepared By: J. C. Grenz 
Estimate Type: Title i 

LEVEL OrglSu bcontractor 
- 9102.401 Treatment Building Excavation/Backfill 

GEN 
Treatment Building Scraper Backfill 

QN Hrs Crew/Rate Labor Const Eqp Matl SIC Other TOTAL 

U.C. per cy 
Sl.50~ 

1.65 0 0 0 2.85 
1,500.00 0 $2,475 so so so 53,975 

Sirbtotal 54,390 56,097 SO so so 510,487 
Sales Tax 

51,2:: 
SO so so 

INEEL ORG Labor/Subcontractor Overheads so so so s3,Oz 

Subtotal Estimate 
Escalation 
Contingency 

$13,532 
$506 $703 $1,208 

$6,553 $7,713 :x IX S13,266 

-Total 9102.401 Treatment Bullding Excavation/Backfill 40 S11,723 $16,283 so so so S28,006 

- 9102.501 Decon Bldg Ex and Fill 
GEN 

Excavation 
UC. per cy 1.25 0.95 

‘710.00 0 $888 $675 s: s1.z 

Backfill 

Sand Bedding 

GEN 

GEN 

U.C. per cy 

UC. per cy 

0.65 
s: 

0 3.15 
710.00 0 S462 so . $2,237 

0.65 0 13.15 
75.00 0 $49 57:: so $986 

Subtotal 
Sales Tax 
INEEL ORG Labor/Subcontractor Overheads 

$2,850 61,185 $750 

SE!9 
S38 IX 

S4,785 
$36 

5229 so so $1,400 

Subtotal Estimate $6,222 
Escalation $326 $137 $91 so so $556 
Continsencv . Sl,OOl $416 $277 so so $1.694 

-Total 9102.501 Decon Bldg Ex and Fill 0 $5,007 $2,081 $1,384 so so $8,472 

- 9103.102 Out-of-Plant Concrete 
GEN 

Form Duct Bank 

GEN 
Concrete in Ductbank 

Transformer Pads 
GEN 

Light Pole Bases 
GEN 

Empty Roll-Off Pad 
GEN 

U.C. per sf 0.15 CN-CARP 5.372 
5,340.oo 801 $35.81 $28.684 S8.0';: 

0 0 6.872 
so SO 536,694 

2 CN-LABR 63.16 0 100 0 0 163.16 
3,900 $31.58 $123,162 so $195,000 so so $318,162 

U.C. per oy 
1,950.oo 

U.C. per cy 
10.00 

3 CN-IABR 94.74 
30 531.58 5947 

8 CN-IABR 252.64 
96 $31.58 $3,032 

0 
so 

100 
Sl,OOO 

200 - 
$2,400 

s: 
0 

so 

sx 
0 

so 

194.74 
$1,947 

U.C. per ea 
12.00 S8 

452.64 
$5,432 

U.C. per cy 
300.00 

3 CN-LABR 
900 $31.58 

94.74 
$28,422 Si 

100 
s30,000 s: 

0 
so 

194.74 
$58,422 
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Project Name: 
Staging, Storage, Sizing, and Treatment Facility . 
Project Location: INTEC 
Estimate Numbetx?959-C 

CONSTRUCTION DETAIL ITEM REPORT Client: R. L. Davison 
Prepared By: J. C. Grenz 
Estimate Type: Tit/e 1 

LEVEL OrglSubcontractor 
- 9103.102 Out-of-Plant Concrete 

GEN 

QTY HI3 Crew/Rate Labor Const Eqp Matl SIC Other TOTAL 

U.C. per cy 3 CN-IABR 94.74 
500.00 1,500 $31.56 $47,370 

U.C. per cy 3 CN-LABR 94.74 
330.00 990 $31.58 $31,264 

100 0 194.74 
sso,ooo so $97,370 

100 0 194.74 
$33,000 so $64,264 

Roll-Offf Sample Pad 

GEN 
Roll-Off Staging 

GEN 
Contaminated Eq Storage 

UC. per cy 3 CN-LABR 94.74 
sx 

0 0 0 94.74 
260.00 780 $31.58 $24,632 $0 so $0 524,632 

Subtotal $287,513 SO $319,410 so so $606,923 
Sales Tax 

(83.4:: 
SO $15,971 SO so $15,971 

INEEL ORG Labor/Subcontractor Overheads SO $97,361 $0 $0 $160,826 ’ 

Subtotal Estimate $803,720 
Escalation 533,128 $0 $38,644 so . so $71,772 
Contingency $44,452 so $51,852 SO so $96,304 

-Total 9103.102 Out-of-Plant Concrete 8,997 $448,559 SO $523,238 so so S971,796 

- 9103.103 In-INIEC Concrete 
GEN U.C. per sf 0.2 CN-CARP 7.162 0 1.5 0 0 8.662 

Form Ductbank 3.460.00 692 $35.61 $24,761 w $5,190 $0 $0 $29,971 

GEN U.C. per cy 2.5 CN-LABR 78.95 100 0 176.95 
Concrete for Ductbank 540.00 11350 .’ $31.58 $42,633 554,000 SO $96,633 

Subtotal 
Sales Tax 
INEEL ORG Labor/Subcontractor Overheads 

$67,414 so $59,190 so $0 $126,604 

5lQ,5:: 
$2,Q60 $0 $0 $2,960 

$18,042 SO SO $37,612 

Subtotal Estimate 
Escalation 
Contingency 

S167,175 
$7,768 $7,161 $0 514.929 

$17,055 $15,723 so $32,779 

-Total 9103.103 In-INTEC Concrete 2,042 $111,807 $103,076 so $214,883 

- 9103.104 Truck Scale Concrete 
GEN 

Form Walls/Footings 
UC. per sf 0.25 CN-CARP 

4.200.00 1,050 $35.81 

GEN U.C. per lb 0.013 
Place WalUFtg Rebar 10,500.00 137 

CN-IRON 
$43.50 

8.953 
$37.601 s: 

1.5 
$6.300 so” 0 

so 
10.453 

$43.901 

0 0 0.916 
SO $0 $9,613 

Place WalWFtg Cone 
GEN 

Form Slabs 
GEN 

0.568 
$5.938 s: 

0.35 
$3,675 

U.C. per cy 
140.00 

2.5 CN-LABR 78.95 
350 $31.58 $11,053 

0.2 CN-CARP 7.162 
52 $35.81 $1,848 

sx 

1.25 
$323 

s: 
0 

so 
163.95 

$22,953 

U.C. per sf 
258.00 sx 

0 
so 

0 
$0 

6.412 
$2,170 
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Project Name: 
Staging, Storage, Sizing, and Treatment Facility 
Project Location: iNTEC 
Estimate Number:29594 

: 

CONSTRUCTION DETAIL ITEM REPORT Client: R. L. Davison 
Prepared By: J. C. Grenz 
Estimate Type: Tit/e i 

LEVEL OrglSubcontractor 
- 9103.104 Truck Scale Concrete 

GEN 

QTY Hrs Crew/Rate Labor Const Eqp Mat1 .sIc Other TOTAL 

U.C. per lb 0.01 CN-IRON 0.435 0 0.35 0 0.785 
4.500.00 45 $43.50 $1,958 80 $1.575 SO $3.533 

U.C. per cy 2 CN-LABR 63.18 0 148.16 
60.00 120 S31.58 53,790 

SX s5,1:: 
so $8,890 

Place Slab Rebar 

Place Slab Cone 
GEN 

Subtotal 
Sales Tax 
INEEL ORG Labor/Subcontractor Overheads 

-- ~~ 
$62,186 so $28,873 so $91,059 

$18,0!: 
so $1,444 so $1,444 
$0 S8,801 so so $26,853 

Subtotal Estimate $119,356 
Escalation $7,185 so $3,493 so SO $10.658 
Contingency $26,221 so $12,783 so so 639.004 

-Total 9103.104 Truck Scale Concreti 1,753 $113,625 so s55,393 so so $169,018 

- 9103.201 Admln Bldg Concrete 
GEN 

Form Walls/Footings 
U.C. per sf 0.25 

1,500.00 375 
CN-CARP 8.953 

$35.61 $13,429 

CN-IRON 0.566 
S43.50 $2,121 

CN-LABR 78.95 
. S31.58 $3,948 

CN-CARP 7.162 
$35.81 $3,080 

CN-IRON 4.35 
$43.50 $32,625 

CN-LABR 63.16 
S31.58 $6,316 

s8 
1.5 0 0 10.453 

$2,250 SO so $15.679 

GEN U.C. per lb 0.013 
Place WaUFtg Rebar 3,750.oo 49 

Place WallIFtg Cone 
GEN 

Form Slabs 
GEN 

U.C. per cy 
50.00 

0 
SO 

0.35 
51.313 s8 

0.916 
$3,433 

s8 $4.2:: 
0 0 163.95 

SO so $8,198 

0 1.25 0 0 8.412 
so $538 SO SO $3.617 

2.5 
125 

U.C. per sf 
430.00 

0.2 
86 

Place Slab Rebar 
GEN U.C. per lb 0.1 

7,500.00 750 

U.C. per cy 
100.00 

2 
200 

0 0.35 0 0 
so $2,625 so so 535.24ji 

Place Slab Cone 
GEN 

So0 S8,5:: 
0 0 148.16 

so so $14,816 

Subtotal 
Sales Tax 
INEEL ORG Labor/Subcontractor Overheads 

$81,518 so $19,475 $0 $80,993 

917.8:: 
so $974 f X  $974 
$0 $5,936 so $23,795 

Subtotal Estimate 
Escalation 
Contingency 

-Total 9103.201 Admln Bldg Concrete 

$105,761 
$7,088 

X8 
$2,356 SO $9,444 

$13,834 $4,599 $0 $18,433 

1,585 s100,299 so s33,340 so so Sl33,638 

- 9103.401 Treatment Bldg Concrete 
GEN 

Form Walls/Footings 
U.C. per sf 0.25 CN-CARP 8.953 10.453 

18,OOO.OO 4,500 $35.81 $161,145 $188,145 
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Project Name: 
Staging, Storage, Sizing, and Treatment Facility 
Project Location: INTEC 
Estimate Numberz2959-C 

CONSTRUCTION DETAIL ITEM REPORT 
: 

Client: R. L. Davison 
Prepared By: J. C. Grenz 
Estimate Type: Title I 

LEVEL Org/Subcontractor 
- 9103.401 Treatment Bldg Concrete 

GEN 
Place WalUFtg Reber 

QTY 
U.C. perlb 

38.700.00 

HI-s Crew/Rate Labor Const Eqp 

0.013 CN-IRON 0.566 
503 $43.50 $21,885 Si 

Matl SIC Other TOTAL 

0.916 
$35,430 

163.95 
$84,434 

8.412 
$5,594 

S72.04ii 

148.16 
$31,114 

6.85 
S6.650 

0.35 0 
$13,545 so S: 

GEN U.C. per oy 2.5 CN-LABR 78.95 
Place WallIFtg Cone 515.00 1,288 $31.58 $40,659 

GEN U.C. per sf 0.2 CN-CARP 7.162 , 
Form Slabs 665.00 133 $35.81 $4.763 sx 

65 0 
$43,775 sx SO 

1.25 
$831 sx 

Place Slab Rebar 
GEN U.C. per Ih 0.1 CN-IRON 4.35 

15,325.OO 1,533 $43.50 ‘$66,664 sx 
0.35 

$5,364 sx s8 

Place Slab Cone 
GEN U.C. per cy 2 CN-LABR 63.16 

210.00 420 $31.58 513,264 317.8:: SX 
0 

$0 

Q-Deck 
GEN U.C. per sf 0.1 CN-IRON 4.35 

1 ,ooo.OO 100 $43.50 $4,350 S8 s2,!i: SX  SE 

Subtotal 
Sates Tax 
INEEL ORG Labor/Subcontractor Overheads 

Subtotal Estimate 
Escalation 
Contingency 

6312,729 so $110,865 SO so $423,594 

590.7:: 
SO s5,543 so $0 $5,543 
SO $33,793 so $0 $124,579 

$553,716 
$36,034 SO $13,413 so so $49,447 

: $175,819 so $65,446 so so $241,265 

8,476 S615,368 so S229,060 so so $844,428 

0 
so 

10.453 
$17,247 

$8 
0.918 

$3,776 

S”o 
163.95 
$9,017 

Si 
8.412 

$3,802 

0 
so 

0.785 
$6,182 

0 148.16 
SO 515,557 

0 
SO 

8.412 
$362 

-Total 9103.401 Treatment Bldg Concrete 

- 9103.501 Decon Bldg Concrete 
GEN 

Form Walls/Footings 

GEN 
Place WalVFtg Rebar 

Place WalVFtg Cone 
GEN 

Form Slabs 
GEN 

Place Slab Rebar 
GEN 

U.C. per sf 
1,650.OO 

0.25 CN-CARP 
413 $35.81 

8.853 
$14,772 $8 

1.5 
$2,475 Si 

U.C. per lb 
4.125.00 

U.C. per cy 
55.00 

0.013 CN-IRON 
54 S43.50 

0.566 
$2,333 

78.95 
$4,342 

0.35 
$1,444 

$4.6;: 

0 
so 

2.5 CN-LABR 
138 $31.58 SX 

U.C. per sf 
452.00 

U.C. per lb 
7,875.OO 

U.C. per cy 
105.00 

0.2 
90 

CN-CARP 
$35.81 

0.01 CN-IRON 
79 S43.50 

7.162 
$3,237 

0.435 
$3,426 

1.25 
$565 

0.35 
$2,756 

$8.9:: 

Si 

Place Slab Cone 
GEN 2 CN-IABR 

210 $31.58 
63.16 

$6,632 

7.162 
$308 

U.C. per sf 
43.00 

0.2 CN-CARP 
9 $35.61 Form Filter Slab 

GEN 1.25 0 
554 so 
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Project Name: 
Staging, Sforage, Sizing, and Treatment Facilify 
Project Location: /NTEC 
Estimate Numberz2959-C 

LEVEL Org/Subcontractor 
- 9103.501 Decon Btdg Concrete 

GEN 
Place Filter Slab Rebar 

GEN 
Place Filter Slab Cone 

. . 

CONSTRUCTION DETAIL ITEM REPORT Client: R. L. Davison 
Prepared By: J. C. Grenz 
Estimate Type: Title I 

CD-Y HI-s Crew/Rate Labor Const Eqp Mat1 SIC Other TOTAL 

U.C. per lb 0.01 CN-IRON 0.435 0 0.35 0 0 0.785 
750.00 8 $43.50 $328 so $263 $0 so $589 

UC. par cy 2 CN-LABR 83.18 148.16 
10.00 20 $31.58 $832 $8:: sx $1,482 

Subtotal 
Sales Tax 
INEEL ORG Labor/Subcontractor Overheads 

$38,007 so $22.006 $0 so $58,013 

t10.4:: 
so $1,100 so $1,100 
so $6,708 $0 $17,161 

Subtotal Estimate 
Escalation 
Contingency 

$78,274 
$4,149 so $2,662 $0 SO $6,811 
$9,618 so $6,171 so $0 $15,788 

--Total 9103.501 Decon Bldg Concrete 1,019 $80,224 so $38,547 so so 598,872 

- 9104.501 Decon Bldg 
GEN 

Interior Block Wall 
U.C. per sf 0 

940.00 0 SOD so $2.82: S: . $2.82: 

Subtotal 
Sales Tax 
INEEL ORG Labor/Subcontractor Overheads 

so $0 $0 $2,820 $0 $2,820 
SO SO SO so $0 so 
$0 $0 so $819 $0 $819 

Subtotal Estimate 
Escalation 
Contingency 

$3,639 
SO SO so $325 sb $325 
SO $0 $0 $951 $0 $951 

-Total 9104.601 Decon Bldg 0 so SO so $4,915 SO $4,915 

- 9105.401 Treatment Building Structural 
STEEL U.C. per tn 15 CN-IRON 652.5 250 1600 0 2502.5 

Structural Steel 45.00 675 $43.50 $29,363 $11,250 $72,000 $0 $112.613 

STEEL U.C. per tn 30 CN-IRON 1305 200 3000 0 4505 
Mist Metal 10.00 300 $43.50 $13,050 $2,000 $30,000 $0 $45,050’ 

Subtotal 
Sales Tax 
INEEL ORG Labor/Subcontractor Overheads 

$42,413 $13,250 $102,000 so $0 $157,683 

ss,sfs” 
$5,100 so $0 $5,100 

$44,910 $0 $0 568.251 

Subtotal Estimate 
Escalation 
Continoencv 

$231,014 
$5,378 $1,679 $13,575 

f X  
$0 $20,630 

$22,951 $7,170 $57,955 $0 $88,075 

-Total 9105.401 Treatment Building Structural 975 $88,523 $27,665 s223,539 SO so $339,718 
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Project Name: 
Sfaging, Storage, Sizing, and Treafment Facility 
Project Location: /NTEC 
Estimate Numberz2959-C 

CONSTRUCTION DETAIL ITEM REPORT Client: R. L. Davison 
Prepared By: J. C. Grenz 
Estimate Type: Tit/e I 

LEVEL OrglSubcontractor 
- 9105.501 Decon Bldg Mist Steel 

STEEL 
Mist Metal 

QTY' Hrs Crew/Rate Labor Const Eqp Mat1 SIC Other TOTAL 

U.C. per tn 30 CN-IRON 1305 200 3000 0 4505 
2.00 60 $43.50 $2,810 $400 $6,000 s: $0 $9.010 

Subtotal 
Sales Tax 
INEEL ORG Labor/Subcontractor Overheads 

$2,810 $400 $8,000 SO SO $9,010 
SO $0 $300 $0 $300 

$1,094 $188 $2,642 so $3,904 

Subtotal Estimate 
Escalation 
Contingency 

513,214 
$331 $51 $799 so $1,180 

51,412 $218 $3,409 so $5,038 

-Total 9105.501 Decon Bldg Mist Steel 60 S5,448 S835 s13,149 so so s19,432 

- 9107.201 Admln Bldg Insulation 
STEEL U.C. per sf 0.01 CN-IRON 0.435 0 0 0.735 

Exterior Wall 3,120.OO 31 $43.50 $1,357 so $0 $2,293 

Ceiling 
STEEL U.C. per sf 0.01 CN-IRON 0.435 0 1.035 

4,oOo.oo 40 $43.50 $1,740 $0 $2.4:: $4,140 

Subtotal 
Sales Tax 
INEEL ORG Labor/Subcontractor Overheads 

$3,097 $0 $3.336 SO $0 $8,433 
$0 $167 $0 $0 $167 

. $0 $1,469 $0 SO $2,768 

Subtotal Estimate 
Escalation 
Contingency 

$9,368 
$393 so . $444 $0 $0 $837 
$479 $0 $542 $0 $0 $1,020 

-Total 9107.201 Admin Bidg Insulation 71 S5,267 so s5,957 so $0 $11,225 

- 9107.401 Treatment Bldg. Slding b RoofinQ 
STEEL 

Sandwich Panel Siding 
U.C. per sf 0.15 CN-IRON 8.525 5.35 

6,400.OO 980 $43.50 $41,780 $34,240 sx 
11.875 

$76,000 

Metal Roofing 

Roof Insulation 

STEEL U.C. per sf 0.08 CN-IRON 3.48 4.88 
4,400.oo 352 $43.50 $15,312 $6,l'i"o $21,472 

STEEL U.C. per sf 0.02 CN-IRON 0.87 0 0 0 1.17 
4,400.oo 88 $43.50 $3,828 $0 $0 $0 $5,148 

Subtotal 
Sales Tax 
INEEL ORG Labor/Subcontractor Overheads 

$80,900 $41,720 $0 $0 $102,620 
$0 $2,088 $0 SO $2,086 

$25,537 $0 $18,369 so $0 $43,908 

Subtotal Estimate 
Escalation 
Contingency 

$148,612 
$7,719 $0 $5,552 $0 $0 $13,271 
$9,418 ‘$0 $8,773 $0 $0 $16.188 

-Total 9107.401 Treatment Bldg. Siding 81 Roofing 1,400 $103,572 so $74,500 SO $0 Sl78,072 
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CONSTRUCTION DETAIL ITEM REPORT Client: R. L. Davison 
Prepared By: J. C. Grenz 
Estimate Type: Title i 

Project Name: 
Staging, Storage, Sizing, and Treatment Facility 
Project Location: /NTEC 
Estimate Numberz2959-C 

Matl s/c Other TOTAL LEVEL OralSubcontractor Const Eqp Crew/Rate 

CN-CARP 
$35.81 

Labor 

572.98 
$573 

Hrs QN 
- 9108.201 Admin Bidg Doors 

GEN . 
8070 Ext 

1300 0 0 
$1,300 so so 

1872.98 
$1,873 

U.C. per ea 
1.00 

18 
16 

10 
70 

CN-CARP 
$35.81 

358.1 
$2,507 

875 0 0 1233.1 
$8,125 so so $8,632 

484.88 
$5,578 

GEN 
3070 Ext 

U.C. per ea 
7.00 

8 CN-CARP 
72 $35.81 

214.88 
$2,578 

0 
so 

250 0 
$3.000 so 

GEN 
3070Int 

U.C. per ea 
12.00 

0 
so SX 

280 0 
$5,600 so 

280 
$5.600 

U.C. per ea 
20.00 

GEN 
3x5window 0 

Subtotal 
Sales Tax 
INEEL ORG Labor/Subcontractor Overheads 

$5,858 so $10,425 $5,600 so $21,883 
so so $521 so $521 

$1,643 SO $3,178 $1.8:: so $8,446 

Subtotal Estimate 
Escalation 
Contingency 

-Total 9108.201 Admln Bldg Doors 

$28,650 
$852 so $1,281 $845 so $2,558 
$636 so $1,231 $830 $0 $2.497 

158 $8,589 so Sl6,SlS $8,501 so $33,705 

. - 9108.401 Treatment Bidg Doors 
STEEL 

18x16 Roll-up 
UC. per ea 40 CN-IRON 1740 200 8800 

5.00 200 .' $43.50 $8,700 $1,000 $34,000 sx 
8740 

$43,700 

GEN UC. per ea 16 CN-CARP 572.98 1300 1872.96 
607OExt 1 .oo 16 $35.81 $573 $1,300 $1.873 

STEEL UC. per ea 10 CN-CARP 358.1 0 875 0 0 1233.1 
307oExt 7.00 70 $35.81 $2,507 so $8,125 so so $8,632 

GEN U.C. per ea 6 CN-CARP 214.88 250 464.86 
3070 Int 7.00 42 $35.81 $1,504 SX $1,750 SX aX $3,254 

Subtotal 
Sales Tax 
INEEL ORG Labor/Subcontractor Overheads 

$13,284 $1,000 $43,175 so SO $57,459 

54:: 
$2,159 so so $2,159 

$18,597 $0 $0 $24.318 

Subtotal Estimate 
Escalation 
Contingency 

-Total 9108.401 Treatment Bldg Doors 

- 9108.501 Decon Bldg Doors 
GEN 

3070Ext 
U.C. per ea 

5.00 

$83,936 
$1,660 $127 $5,709 so so $7,495 
$1,620 $124 $5,571 so so $7,314 

328 $21,865 S1,670 $75,210 so so $98,746 

10 C&CARP 358.1 875 0 1233.1 
50 $35.81 $1,791 $4,375 so $6,166 
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Project Name: 
Staging, Storage, Sizing, and Treatment Facility 
Project Location: /AfTAX 
Estimate Number:2959-C 

. . 

CONSTRUCTION DETAIL ITEM REPORT Client: R. L. Davison 
.I. C. Grenz Prepared By: 

Estimate Type: Title I 

LEVEL OrglSubcontractor QTY HI3 Crew/Rate Labor Const Eqp Matl SIC Other TOTAL 
- 9108.501 Decon Bldg Doors 

STEEL U.C. per ea 35 CN-IRON 1522.5 200 5200 0 6922.5 
14x14 Roll-up 2.00 70 $43.50 $3,045 $400 $10,400 $0 8: $13,845 

Subtotal 
Sales Tax 
INEEL ORG Labor/Subcontractor Overheads 

$4,836 $400 $14,775 $0 so $20,011 
$739 $0 $0 $739 

$5,913 $0 $0 $7,877 

Subtotal Estimate $28,626 
Escalation $592 $51 $1,913 $0 so $2,556 
Contingency $578 $49 $1,867 $0 SO $2,495 

-Total 9108.501 Decon Bldg Doors 120 $7,802 $688 $25,207 $0 $0 $33,677 

- 9109.201 Admin Bldg 
GEN 

Wall Sheet Rock 
U.C. per sf 

U.C. per sf 

U.C. per sf 

U.C. per sf 

U.C. per sf 

U.C. per sf 

U.C. per sf 

U.C. per sy 

U.C. per sf 

U.C. per sf 

U.C. per If 

3,120.OO 
0.02 

62 

0.022 
42 

0.4 
576 

CN-CARP 0.716 
$35.81 82,235 

CN-CARP’ 0.788 
$35.84 $1,513 

0.3 
$936 $8 1.016 

$3,171 

GEN 
Int Stud Walls 1,920.OO 

0 0.85 
80 $1.632 

0 1.638 
so $3,145 

GEN 
Wall Sheet Rock 1,440.oo 

CN-CARP 14.324 
$35.81 $20,627 

5: 
0 

SO 
14.924 

$21,491 

GEN 
Acoustical Wall 2,400.OO . s:: 

0 
$0 

6.5 
$15,600 

GEN 
Acoustical Ceiling 2,900.oo 

4.5 
$13,050 

GEN 
Suspended Ceiling 1,100.00 

GEN 
Paint 15,000.00 

0.75 
$11,250 

82.72;: 

0.75 
$11,250 

GEN 
Carpet 405.00 510.1;: 

0 25 
$0 $10,125 

GEN 
Floor Tile 365.00 

0 
SO 573: 

GEN 
Wall Tile 400.00 

0 
so 

0 
SO 

0 
$0 s2.0005 

Coving 1,800.OO 
0 0 0 1.6 0 

$0 $0 so $2,880 $0 
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Project Name: 
Staging, Storage, Sizing, and Treatment Facility 
Project Location: /NTEC 
Estimate Number29594 

CONSTRUCTION DETAIL ITEM REPORT Client: R. L. Davison 
Prepared By: .I. C. Grenz 
Estimate Type: Title I 

LEVEL OrglSubcontractor 
- 9109.201 Admin Bldg 

GEN 
Window Act 

Qp(. Hrs Crew/Rate Labor Const Eqp Mat1 SIC Other TOTAL 

U.C. per sf 
300.00 0 4 s”o t Oo 51.20: 

0 
$0 a1,20: 

Subtotal 
Sales Tax 
INEEL ORG Labor/Subcontractor Overheads 

324,374 $0 $3,432 559,585 $87,391 
$172 :x $172 

$1,046 $16,4:: $0 $24,563 

Subtotal Estimate 
Escalation 
Contingency 

-Total 9109.201 Admin Bldg 

$112,145 
$2,808 $415 $6,791 SO $10,015 
$4,796 $709 $11,597 $0 $17,102 

681 $39,054 $0 $5,774 $94,435 $0 $139,263 

- 9109.401 Treatment Bldg. Painting 
PAINT 

Paint Structural &  Mist 
U.C. per tn 

55.00 
5 CN-PAIN 157.95 

275 $31.59 $8,687 
217.95 

$11,987 

Epoxy Floor Finish 

Other Floor Finish 

U.C. per sf 
$18.16: $18,16i 

0 
4540.06 0 so f36,32: 

U.C. per sf 
31.90: 

0 0 0 4 
950.00 0 so 51.90% $0 SO 53.800 

Subtotal 
Sales Tax 
INEEL ORG Labor/Subcontractor Overheads 

Subtotal Estimate 
Escalation 
Contingency 

-Total 9109.401 Treatment Bldg. Painting 

$28,747 $550 522,810 $52,107 

$3,6:: 52: 
$1.141 $1,141 
51,211 $0 so 55,084 

$58,332 
$2,892 $70 $2,247 $0 $0 55,209 

. $10,585 $255 $8,222 so $0 $19,062 

275 $45,887 $1,105 $35,631 $0 $0 $82,603 

- 9109.501 Decon Bldg 
PAINT 

Epoxy Finish on Interior Wall 

Subtotal 
Sales Tax 
INEEL ORG Labor/Subcontractor Overheads 

U.C. per sf 0.1 CN-PSST 3.526 0 4.526 
2.500.00 250 $35.28 $8,820 58 $2.50: $8 $0 $11,320 

$8,620 $0 $2,500 $0 $0 $11,320 

63,6:: 
$0 $125 $0 $0 $125 
$0 $1,101 SO $0 $4,799 

Subtotal Estimate 
Escalation 
Contingency 

-Total 9109.501 Decon Bldg 

$16,244 
$1,118 $0 $333 $0 $0 $1,451 

$10,227 so $3,644 so SO $13,271 

250 $23,864 $0 $7,102 $0 $0 $30,966 
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Project Name: 
Staging, Storage, Sizing, and Treatment Facility 
Project Location: INTEC 
Estimate Number29594 

CONSTRUCTION DETAIL ITEM REPORT 
. . 

Client: R. L. Davison 
Prepared By: J. C. Grenz 
Estimate Type: Title I 

LEVEL Org/Subcontractor 
- 91ll.104TruckScale 

SPEC 
Truck Scale 

CITY Hrs Crew/Rate Labor Const Eqp Mat1 SIC Other TOTAL 

U.C. perea 80 CN-MILL 2724 5000 37700 * 0 0 45424 
2.00 160 $34.05 $5,448 $10,000 $75,400 so so $90,848 

Subtotal 
Sales Tax 
INEEL ORG LaborlSubcontractor Overheads 

$5,448 $10,000 $75,400 so so $90,848 

$4,5E 
$3,770 SO so $3,770 

$38,130 SO SO $43,179 

SubtotalEstimate 
Escalation 
Contingency 

$137,797 
$709 $1,301 $10,298 so so $12,305 

$2,334 $4,283 $33,911 so so $40,528 

-Total 9111.184TruckScale 160 $10,978 $20,147 $159,507 $0 $0 $190,831 

- 9111.401TreatmentBldg Eq 
GEN 

Back Hoe 
68lb 

$6,810 
UC. per ea 

1.00 
200 CN-MILL 
200 $34.05 

0 
SO 

80000 
$80,000 sx 

0 
so 

88810 
$86,810 

900 Bbl Silo 
GEN U.C. per ea 

3.00 
40 CN-MILL 

120 $34.05 

20 CN-MILL 
80 $34.05 

20 CN-MILL 
80 $34.05 

1362 
$4,086 

0 
so 

47600 
$142,800 

0 
so 

48982 
$148,886 

Admix Tanks 
GEN U.C. per ea 

3.00 
881 

$2.043 

881 
$2,043 

0 
so 

1500 
$4.500 

1500 
$4.500 

0 
SO 

0 
so 

2181 
$6,543 

2181 
$6,543 Day Tanks 

GEN U.C. per ea 
3.00 $8 

Subtotal 
Sales Tax 
INEEL ORG Labor/Subcontractor Overheads 

$14,982 so $231,800 so SO $246,782 
so $11,590 so so $11,590 
SO $70,656 so so $75,005 

Subtotal Estimate 
Escalation 
Contingency 

$333,377 
$1,728 $28,044 so so $29,771 
$3,369 $54,734 SO SO $58,104 

--Total 9111.401 Treatment Bldg Eq 440 $24,427 - so $398,825 so SO $421,252 

- 9113.101 ContainerTrackIng System 
UC. per lot 0 0 5000 5000 

Computer Sustem 1.00 0 0: so SO sx $5,000 $5,000 

Bar Code Readers 
U.C. per ea 0 0 5000 5000 

4.00 0 t: s: so $0 $20,000 $20,000 
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Project Name: 
Staging, Storage, Sizing, and Treatment Facility 
Project Location: /NT/X 
Estimate Numberz2959-C 

. . 

CONSTRUCTION DETAIL ITEM REPORT Client: R. L. Davison 
J. C. Grenz Prepared By: 

Estimate Type: Title I 

LEVEL OrglSubcontractor QN Hf-s CrewIRate Labor Const Eqp Matl SIC Other TOTAL 
- 9113.101 Container Tracking System , ’ 

U.C. per ea 
Tracking Sofhvare 1 .oo . 0 s: 

0 0 0 10000 10000 
SO SO SO $10,000 $10,000 

Subtotal 
Sales Tax 
INEEL ORG Labor/Subcontractor Ovetieads 

Subtotal Estimate 
Escalation 
Contingency 

$35,000 
SO SO SO $3,126 $3,126 
SO SO SO $31,263 $31,263 

-Total 9113.101 Container Tracking System 0 SO SO $0 $0 $69,388 $69,388 

- 9113.201 Admln Buildinq 
STEEL 

Pre-engineered Bldg 
U.C. per sf 0 20 0 

4,ooo.oo 0 sx SO $80,000 SO $80.0:: 

Subtotal 
Sales Tax 
INEEL ORG Labor/Subcontractor Overheads 

so so $80,000 SO $80,000 
SO SO SO SO 
SO SO SO $33,546 SO 

Subtotal Estimate 
Escalation 
Contingency 

$113,548 
SO 

I8 
SO $10,140 SO $10,140 

SO SO $16,079 SO $15,079 

-Total 9113.201 Admin Building 0 SO SO so $139,765 $0 $139,765 

- 9113.501 Decon Bullding 
STEEL 

Pre-engineered Bldg 
U.C. per sf 20 0 

4,150.w 0 ,- sx $8 $83,000 SO .$83,0:: 

Canopies 
STEEL U.C. per ea 800 800 

3.00 . 0 $00 . s: $2,400 $2,400 

Subtotal 
Sales Tax 
INEEL ORG Labor/Subcontractor Oveheads 

SO $85,400 SO $85,400 
SO SO SO SO 
SO SO SO $35,811 SO $35,811 

Subtotal Estimate 
Escalation 
Contingency 

-Total 9113.501 Decon Bulldlng 

$121,211 
SO SO SO $10,824 SO $10,824 
SO SO SO $6,602 SO $8,602 

0 $0 $0 $0 $138,637 $0 $138,637 

- 9114.401 Treatment Bldg Conveyors 
GEN U.C. per ea 180 CN-MILL 5448 1000 37500 0 0 43948 

Air Slide Conveyor 3.00 480 $34.05 $18,344 $3,000 $112,500 SO SO $131,844 
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Project Name: 
Staging, Storage, Sizing, and Treatment Facility 
Project Location: INTEC 
Estimate Numbec2959-C 

CONSTRUCTION DETAIL ITEM REPORT Client: R. L. Davison 
Prepared By: J. C. Grenz 
Estimate Type: Title I 

LEVEL OrgISubcontractor 
- 9114.401 Treatment Bldg Conveyors 

QN HrS Crew/Rate Labor Const Eqp Mat1 s/c Other TOTAL 

Subtotal 
Sales Tax 
INEEL ORG Labor/Subcontractor Overheads 

Subtotal Estimate 
Escalation 
Contingency 

$18,344 $3,000 $112,500 SO $0 $131,844 

84.7:: 88:: 
$5,625 SO SO $5,625 

$34,292 SO $0 $39,907 

$177,376 
$1,883 $346 $13,611 SO SO $15,840 
$2,297 $4422 $16,603 SO SO $19,322 

480 $25,269 $4,638 $182,630 

$1.8040 

700 
$2,100 

450 
$1.800 

450 0 
$1,800 SO 

600 0 
$600 SO 

750 
$750 

700 
$700 

250 0 
$1,750 SO 

2000 
$2,000 

1000 
$1,000 

700 
$2,100 

1000 
SW00 

$1 .o:: 

SO $0 $212,538 

33.498 
$13,399 

1171.96 
$3,516 

846.65 
$2,587 

764.64 
$3,059 

993.3 
$993 

1143.3 
$1,143 

896.85 
$897 

446.65 
$3,127 

2198.65 
$2,197 

2179.9 
$2,180 

843.24 
$2,530 

1288.48 
$5,146 

121.62 
$2,432 

-Total 9114.401 Treatment Bldg Conveyon 

- 9115.201 Admin Bldg 
MECH U.C. per If 0.75 CN-PIPE 

300 $39.33 
0 

so 
29.498 

$11,799 

12 CN-PIPE 471.96 
38 $39.33 $1,416 

Piping 

Water Closet 

Lav 

Urnal 

Double Sink 

Service Sink 

Fountain 

Floor Drains 

Water Heater 

Clean-Cuts 

Toilet Part 

Shower Part 

Benches 

400.00 

3.00 

4.00 

4.00 

1.00 

1.00 

1 .oo 

7.00 

1.00 

1.00 

3.00 

4.00 

20.00 

MECH 

MECH . 

MECH 

MECH 

MECH 

MECH 

MECH 

MECH 

MECH 

GEN 

GEN 

GEN 

U.C. per ea 

U.C. par ea 

UC. par aa 

U.C. per ea 

U.C. par aa 

U.C. per ea 

UC. par ea 

U.C. par ea 

U.C. par Is 

U.C. per ea 

UC. par ea 

UC. per If 

0 
SO 

5 CN-PIPE 196.65 
-20 $39.33 $787 

0 
SO 

8 CN-PIPE 314.64 
32 $39.33 $1,259 

0 
SO 

10 CN-PIPE 
10 $39.33 

10 CN-PIPE 
10 $39.33 

393.3 
$393 

393.3 
$393 

0 
SO 

so” 0 
SO 

5 CN-PIPE 
5 $39.33 

5 CN-PIPE 
35 $39.33 

196.65 
$197 

198.65 
$1,377 

s:: 
0 

SO 

5 CN-PIPE 
5 $39.33 

30 CN-PIPE 
30 $39.33 

198.65 
$197 

1179.9 
$1,180 

s:: 

0 
SO 

4 CN-CARP 143.24 
12 $35.81 $430 

0 
SO 

8 CN-CARP 
32 $35.81 

2 CN-CARP 
40 $35.81 

288.48 
$1,148 

71.82 
$1,432 

so” 
0 

so 
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Project Name: CONSTRUCTION DETAIL ITEM REPORT 
Staging, Storage, Sizing, and Treatment Facility 
Project Location: INTEC 
Estimate Numberz2959-C 

LEVEL OrglSubcontractor 
- 9115.201 Admin Bldg 

GEN 
Cabnets 

Fire Protection 
FP 

MECH 
HVAC 

QTY HI-S Crew/Rate Labor Const Eqp 

U.C. per If 
16.00 

4 CN-CARP 143.24 0 
64 $35.61 $2,292 so 

U.C. per sf 
5,600.OO 0 $8 

U.C. per sf 
5,600.OO 0 sx 

Client: R. L. Davison 
Prepared By: J. C. Grenz 
Estimate Type: Tit/e I 

Mat1 SIC Other TOTAL 

0 200 0 343.24 
so $3,200 so $5,492 

s: $16.80: s:: $16,80: 

$8 

Subtotal 
Sales Tax 
INEEL ORG Labor/Subcontractor Oveheads 

$24,296 SO $21,200 $96,400 $0 $143,696 

$10,6: 
SO $1,060 so $1,060 
so $9,266 $45.6:; so $65,650 

Subtotal Estimate 
Escalation 
Contingency 

$210,606 
$3,123 so. $2,617 $12,667 so $16,607 
$3,048 $0 $2,749 $12,556 so $16,353 

-Total 9115.201 Admln Bldg 

- 9115.401 Treatment Bldg Yech 
FP 

Dry Pipe Fire Protection 

MECH 
Mist Utility Pipe 

631 $41,144 $0 $37,112 $169,511 SO $247,766 

U.C. per sf 0 0 0 5 0 5 
4,400.oo 0 SO so so $22,000 so $22,000 

U.C. per tf 1.2 CN-PIPE 47.196 0 0 52.596 
l ,OOO.OO 1,200 . $39.33 $47,i 96 

sx 95.4% 
$6 so $52.596 

Subtotal 
Sales Tax 
INEEL ORG Labor/Subcontractor Overheads 

$47,196 so $5,400 $22,000 so $74.596 
so so $270 so $270 

$22,703 so $2,727 s9,2:: so $34.656 

Subtotal Estimate 
Escalation 
Continaencv 

$109,522 
$6,242 so $750 $2,766 so $9,760 

$25,666 so $3,110 $11,565 so $40,563 

-Total 9115.401 Treatment Bldg Mech 

- 9115.402 Treatment Bldg HVAC 
M E W  

HEPA Filter System 

1,200 $102,029 SO _ $12,258 $45,576 SO $159,665 

U.C. per Banks 5000 0 5000 
16.00 0 sx $60,000 so $60,000 

Subtotal 
Sales Tax 
INEEL ORG Labor/Subcontractor Overheads 

so $60,000 SO $60,000 
f X  so SO 
so so so SO $38.4:: 

Subtotal Estimate 
Escalation 
Continaencv 

$116,463 
so $10,561 $10,561 
so $64,532 $64,532 

-Total 9115.4 ‘ment Bldg HVAC 0 $0 $0 SO $193,596 $0 $193,596 
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Project Name: 
Staging, Storage, Sizing, and Treatment Facility 
Project Location: /NTEC 
Estimate Numbec2959-C 

LEVEL OrglSubcontractor 
-  9115.501 Decon Bldg 

MECH 
Raw W ater Pipe 

Hose Reel 
MECH 

Discharge Pipe 
MECH 

O il Seperator 
MECH 

Filter 
MECH 

Pump 
MECH 

HEPA System 
MECH 

Fire Protection 
FP 

TOTAL 

.- 

CONSTRUCTION DETAIL ITEM REPORT Client: R. L. Davison 
Prepared By: J. C. Grenz 
Estimate Type: 73/e I 

Labor Q T Y 

U.C. per If 
200.00 

U.C. per ea 
2.00 

U.C. per If 
100.00 

U.C. per ea 
1.00 

U.C. per ea 
1.00 

U.C. per ea 
1.00 

U.C. per banks 
12.00 

U.C. per sf 
3,060.W  

Hi=s Crew/Rate Const Eqp 

s: 
0 

so 
0 

so 

s: 

S: 

s: 

SX 

0 
so 

Mat1 s/c  

$1.00: 

250 
$500 

$40;: 

600 
$600 

1000 
$1,000 

2000 
$2,000 

Si 

0 
so 

$8 

S: 

s ”o 

5000 
$60,000 

3.5 
$10,760 

0 
so 

0 
so 

O ther 

0 
so 

0 
so 

0 
$0 

0 
SO 

0 
so 

s i 
0 

so 
0 

SO 

1 CN-PIPE 
200 $39.33 

39.33 
$7,666 

44.33 
$6,666 

407.32 
$615 

43.33 
$4,333 

957.32 * 
$957 

1314.64 
$1,315 

2314.64 
$2,315 

5000 
$60,000 

3.5 
$10,760 

4 CN-PIPE 
8 $39.33 

1 CN-PIPE 
100 $39.33 

157.32 
$315 

39.33 
$3,933 

157.32 
$157 

4 CN-PIPE 
4 $39.33 

6 CN-PIPE 
6 $39.33 

6 CN-PIPE 
6 $39.33 

314.64 
$315 

314.64 
$315 

0 
so 0 

0 

Subtotal 
Sales Tax 
INEEL O R G  Labor/Subcontractor Overheads 

$12,900 SO $5.700 370,760 so $69.360 

Se,nf 
so $265 so so $265 
SO $2,679 $33,363 so $42,467 

Subtotal Estimate 
Escalation 
Contingency 

$132,133 
$1,706 so $792 $9,302 so $11,799 . $3.122 so $1,446 $17.020 so $21,590 

-Total 9115.501 Decon Bldg 328 $23,934 SO $11,104 $130,484 $0 $165.522 

-  9116.101 General Site Electrical 
ELEC 

Duct Bank Conduit 
CN-ELEC 7.176 

$35.69 $107.670 
U.C. per If 

15,000.00 

U.C. per If 
8 ,OOO.OO 

0.2 
3,000 SX s x  $8 

9.676 
$145.170 

ELEC 
Duct Bank HV W ire/l 000’ 

0.03 CN-ELEC 1.077 
240 $35.89 $6,614 

CN-ELEC 
$35.69 

s x  
0 2.477 

so $19,614 

ELEC 
Duct Bank Power W k e  

U.C. per If 
7,oOO.OO . 

U.C. per If 
2,ooo.oo 

U.C. per ea 
12.00 

0.015 
105 

0.538 
$3,766 

0.536 
$1,077 

0 
so 

0.75 
$1,500 

1500 
$16,000 

0 1.236 
SO $6,666 

0.015 CN-ELEC 
30 $35.69 

0 
SO 

ELEC 
Duct Bank Corn wire 

1.268 
$2,577 

1767.12 
$21,445 Light Poles 

ELEC 8 CN-ELEC 267.12 
96 $35.69 $3,445 0: 
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Project Name: 
Staging, Storage, Sizing, and Treatment Facility 
Project Location: /NTEC 
Estimate Number:2959-C 

LEVEL Org/Subcontractor 
- 9116.101 General Site Electrical 

ELEC 
Lights 

ELEC 
Direct Bury Light Cable 

Grounding 
ELEC 

QN 

CONSTRUCTION DETAIL ITEM REPORT 

HI-s Crew/Rate Labor Const Eqp 

U.C. per ea 3 CN-ELEC 107.67 0 
20.00 60 $35.69 $2,153 so 

U.C. per If 0.04 CN-ELEC 1.438 
3,ooo.oo 120 $35.69 $4,307 Sl.sodZ 

U.C. per Is 80 CN-ELEC 2671.2 0 . 
1.00 60 $35.69 $2,671 so 

Client: R. L. Davison 
Prepared By: J. C. Grenz 
Estimate Type: Title i 

Mat1 SIC Other TOTAL 

600 0 0 707.67 
$12,000 so so 514,153 

1.3 0 0 3.236 
$3,900 so so $9,707 

1000 3671.2 
$1,000 sx $8 $3,671 

Subtotal 
Sales Tax 
INEEL ORG Labor/Subcontractor Ovfieads 

$133,908 $1 ,300 s90,000 $0 so $225,406 

$56.1:: SS:: 
$4,500 so so $4,500 

$39,627 so so $96,406 

Subtotal Estimate 
Escalation 
Continaencv 

$326,312 
$16,972 $190 $11,976 $29,140 
$41,408 5484 $29,221 $71,090 

-Total 9116.101 General Site Electrical 3,731 $248,434 $2,783. $175,325 $0 $0 $426,542 

- 9116.102 Main Transformers and Switchgear 
ELEC U.C. per ea 4 CN-ELEC 143.56 6900 0 7086.56 

15kv Fused Switch 2.00 6 $35.69 $267 $13,600 so 
S8 

$14,137 

ELEC 
75Okva 46Ol277 Transformer 

U.C. per ea 40 CN-ELEC 1435.6 200 35200 
S”o 

0 36635.6 
2.00 80 . $35.89 S2,87l $400 $70,400 SO $73,671 

Switchgear 
ELEC U.C. per ea 100 CN-ELEC 3569 500 73000 77069 

1.00 100 $35.69 $3,569 $500 ‘$73,000 $77,069 

Subtotal 
Sales Tax 
INEEL ORG Labor/Subcontractor Overheads 

. $6,747 $950 $157,200 so so $164,697 

S2,6:: 
$7,660 so so $7,660 

869,215 so so $72,442 

Subtotal Estimate 
Escalation 
Contingency 

$245,200 
$655 $120 $20,921 so so $21,696 

$3,130 $441 $76,559 so so $60,129 - - 
-Total 9116.102 Main Transformers and Switchgear 188 $13,561 $1,909 $331,754 $0 SO 

- 9116.201 Admln Bullding 
ELEC 

Power &  Lights 

ELEC 
LAN Network 

ELEC 
Fire Alarms 

U.C. per sf 0 0 0 0 
4,ooo.oo 0 so so so $16,00: so 

U.C. per sf 
4,ooo.oo 0 SX Si Si $6.00: si 

U.C. per sf 
$8 

0 0 
S4,OOA 

0 
4,ooo.OO 0 so so so 

$347,225 

4 
$16,000 

S6,OOf 

1 
$4,000 
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Project Name: 
Staging, Storage, Sizing, and Treatment Facilify 
Project Location: lNTEC 
Estimate Numbe~2050-C 

CONSTRUCTION DETAIL ITEM REPORT Client: R. L. Davison 
Prepared By: J. C. Grenz 
Estimate Type: Title I 

LEVEL OrglSubcontractor 
- 9116.201 Admin Building 

ELEC 

WY HI3 Crew/Rate Labor Const Eqp Mat1 SIC Other TOTAL 

U.C. per sf 
si s: 

0 0 
4,ooo.oo 0 so $4.00: $0 $4.00: 

U.C. per sf 
4,ooo.oo 0 s: si $8 $4,OOi s: 34,oo: 

ELEC 
?A 

Subtotal 
Sales Tax 
INEEL ORG Labor/Subcontractor Overheads 

so so SO $36,000 so $36,000 
SO SO 

f8 so $15,096 

Subtotal Estimate $51,096 
Escalation $0 $0 $0 $4,563 SO $4,563 
Contingency $0 $0 so $6,122 so $6.122 

-Total 9116.201 Admin Building 0 $0 $0 $0 $61,761 $0 $61,761 

2700 
$2,700 

600 
$12,000 

0 
so 

4135.6 
$4,136 

0 
$0 

615.34 
$16.307 

600 0 0 1030.66 
$16,000 so SO $30,920 

100 
$3,000 

0 
so 

0 
so 

530.68 
$15,920 

0 
so 

0 
so 

15.273 
$7,636 

sx 
0 

so 
0.959 

$1,438 

1.25 
$250 sx 

0 
SO 

6.634 
$1.327 

0.75 
$150 

200 
$2,000 

0 
so 

0 
so 

1.109 
$222 

So0 0 
so 

343.56 
$3,436 

- 9116.401 Treatment Bldg. Elect 
ELEC U.C. per ea 40 CN-ELEC 1435.6 

40 $35.69 $1,436 

6 CN-ELEC 215.34 
120 $35.89 $4,307 

400a Main Panel 

5kw Unit Heaters 

High Bay Lighting 

Light Fixtures 

Power Conduit 

Power Wire 

Corn. Conduit 

Corn Wire 

BQxeslDevicas 

1 .oo 

ELEC 

ELEC 

ELEC 

ELEC 

ELEC 

ELEC 

ELEC 

ELEC 

U.C. per ea 
‘20.00 

12 CN-ELEC 430.66 
360 . $35.69 $12,920 

$8 
U.C. per ea 

30.00 

12 CN-ELEC 430.88 
360 $35.89 $12,920 

U.C. per ea 
30.00 

U.C. pe.r If 
~500.00 

0.25 CN-ELEC 6.973 0 
125 $35.89 $4,466 so 

0.01 CN-ELEC 0.359 0 
15 $35.89 $538 so 

U.C. per If 

U.C. per If 

1,500.00 

200.00 
0.15 CN-ELEC 

30 $35.69 
5.364 

$1,077 

CN-ELEC 0.359 0 
$35.89 $72 so 

U.C. per If 
200.00 

0.01 
2 

4 
40 

U.C. per ea 
10.00 

CN-ELEC 143.56 0 
$35.89 $1,436 so 
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Project Name: 
Staging, Storage, Sizing, and Treatment FacWy 
Project Location: INTEC 
Estimate Number:205B-C 

. . 
CONSTRUCTION DETAIL ITEM REPORT Client: R. L. Davison 

Prepared By: J. C. Grenz 
Estimate Type: Title I 

LEVEL OrgBubcontractor 
- 9116.401 Treatment Bldg. Elect 

ELEC 
DCS Control System 

QN HI-s Crew/Rate Labor Const Eqp Mat1 SIC Other TOTAL 

U.C. per ea 240 CN-ELEC 8813.6 15000 0 0 23613.6 
1.00 240 $35.89 $8,614 $15,000 SO SO $23,614 

Subtotal $47,805 $0 $57,150 so so $104.955 
Sales Tax $0 SO $2,858 so SO $2,856 
INEEL ORG Labor/Subcontractor Overheads $20,046 so $25,163 SO SO $45,209 

Subtotal Estimate 
Escalation 
Continsencv 

$153,022 
$6,059 $0 $7,606 $0 $0 $13,665 

$22,173 SO $27,833 SO SO $50,006 

--Total 9116.401 Treatment Bldg. Elect 1,332 $96,084 $0 $120,609 $0 SO $216,693 

- 9116.501 Decon Building 
ELEC 

Lights 
U.C. per ea 12 

24.00 288 
600 

$14,400 sx 
604 

$14.498 

Fire Alarms 

PA 

ELEC 

ELEC 

U.C. per sf 
3,075.oo 0 sx f3,07: 

0 
SO 53.07: 

U.C. per sf 0 0 0 
3,075.oo 0 so so 53.07: SO 53.07: 

Subtotal 
Sales Tax 
INEEL ORG Labor/Subcontractor Overheads 

f Oo 
$14.400 $6,246 $20.646 

$720 
$0 so $6,340 $2.8:: 

$720 
$0 $8,959 

Subtotal Estimate 
Escalation 
Contingency 

$30,325 
$0 $0 $1,916 $792 so $2,706 

: SO so $3,974 - $1,642 SO $5,616 

-Total 9116.501 Decon Building 

- 9190.101 Contractor Quality Assurance 
1 GEN 
/ GA Manager 

I GEN 
QA Engineer 

GEN 
CIA Clerk 

1 O/24/2000 

286 $0 $0 $27,351 $11,298 $0 $38,649 

U.C. per wk 40 ZOl 3581.459 sx 0 3581.459 
56.00 2,240 $89.54 $200,562 SO $200,562 

U.C. per wk 40 El1 3097.106 0 0 0 0 3097.106 
85.00 3.400 $77.43 $263.254 $0 so so so $263,254 

UC. per wk 40 PO7 2201.811 0 0 0 0 2201.611 
56.00 2,240 $55.05 $123,301 SO so so so $123,301 

Success Estimating and Cost Management System Page No. 26 



Project Name: 
Staging, Storage, Sizing, and Treatment Facility 
Project Location: lNTEC 
Estimate Number:2050-C 

CONSTRUCTION DETAIL ITEM REPORT Client: R. L. Davison 
Prepared By: J. C. Grenz 
Estimate Type: TiNe I 

LEVEL OrgBubcontractor 
- 9190.101 Contrector Quality Assurance 

GEN 
Pickup 

QTY 

U.C. per hr 
2,ooo.oo 

HI3 Crew/Rate Labor Const Eqp Matl SIC Other TOTAL 

1 OOE2060 7.88 7.88 
2,000 SX $15,780 $8 s: s: $15.760 

Subtotal 
Sales Tax 
INEEL ORG Labor/Subcontractor Overheads 

$587,117 $15,760 so SO SO $602,877 
SO SO 

$170,440 so 5175.0:05 

Subtotal Estimate $777,892 
Escalation $67,650 $1,610 

3x 
so SO $89,466 

Contingency $140,285 $3,766 $0 so $144,051 

-Total 9190.101 Contractor Quality Assurance 7,880 $965,492 $25,917 SO $0 so s991,409 

- 9190.201 Contractor Quality Control 
GEN UC. per wk T12 2080.626 0 0 2080.626 

Chief Inspector 56.00 $52.02 $116,515 $0 
S8 

$0 $116,515 

Inspector 
GEN U.C. per wk 40 T12 2060.628 0 

sx 
0 0 2060.626 

50.00 2,000 $52.02 $104,031 so SO SO $104,031 

Pickup 
GEN U.C. per hr 1 OOE2060 0 7.66 0 0 0 7.68 

2,oOo.oo 2,000 SO $15,760 SO SO SO $15,760 

Subtotal 
Sales Tax . 
INEEL ORG LaborlSuboontractor Overheads 

$220,546 $15,760 

t84.0E 
f X  

SO $236,306 
so 

so so so $68,8:X 

Subtotal Estimate 
Escalation 
Contingency 

$304,906 
$25,412 $1,816 SO SO SO $27,228 

. $52,697 $3,766 $0 SO SO $56,463 

-Total 9190.201 Contractor Quality Control 4,246 S362,660 J25,917 so so so $366,597 

- GAPIF BBWI PF AND G&A 
Memo: Based on Macro: l~EE~ollup_WnoleProlecl_outyear.BAS 

PF NOGAPIF UC. per $ 
Procurement Fee %  141,264.OO 

0 
sx 

0 0 1 
0 SO SO so $141.26: $141,264 
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Project Name: 
Staging, Storage, Sizing, and Treatment FacWty 
Project Location: lNTEC 
Estimate Numberz2959-C 

LEVEL OrglSubcontractor QN 
- GAPIF BBWI PF AND G&A 

Memo: Based on Macro: INEELRollup~~oleProject_outyear.BAS 
G&A NOGAPIF U.C. per s 

CONSTRUCTION DETAIL ITEM REPORT Client: R. L. Davison 
Prepared By: J. C. Grenz 
Estimate Type: 72/e I 

HI.S Crew/Rate Labor Const Eqp Mat1 SIC Other TOTAL 

0 0 0 0 1 1 
G&A Fee %  53,660.OO 0 so SO SO $0 $53.660 $53.680 

Subtotal 
Sales Tax 
INEEL ORG Labor/Subcontractor Overheads 

Subtotal Estimate 
Escalation 
Continaencv 

$194,944 
$0 $0 $0 $0 $17,406 $17,408 
$0 $0 $0 $0 $0 SO 

-Total GAPIF BBWI PF AND G M  0 $0 $0 $0 SO $212,352 $212,352 

Subtotal SSSTF 30% $5,883,008 $198,778 $1,884,102 $1,273,491 $239,944 $9,259,318 
Sales Tax 
INEEL ORG LaborlShbcontractor Overheads 

$0 $0 $84,205 $0 $0 $84,205 
$782,452 . $81,823 $597,120 $458,413 $0 $1,899,808 

Subtotal Estimate $11,243,331 
Escalation $593,439 $23,271 $211,233 $154,659 $21,427 $1,004,029 
Contingency $1,343,396 $83,996 $526,760 $320,079 $32,897 $2,307,129 

r 
Total SSSTF 30% 100,074 $8,582,293 $367,867 $3,103,419 $2,206,643 $294,268 $14,554,489 
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